
REQUEST FOR PROPOSALS FOR 
OUTREACH, PLANNING, AND ENGINEERING SERVICES FOR THE 

RICHMOND PARKWAY ENVIRONMENTAL JUSTICE AND REGIONAL MOBILITY PLAN 
WCCTAC RFP NO. R22-001 

 
November 2, 2022 
 
The West Contra Costa Transportation Advisory Committee (WCCTAC) invites you to submit a proposal to 
provide outreach, planning and engineering services for the Richmond Parkway Environmental Justice and 
Regional Mobility Plan. The performance period of the grant is for a period of 28 months from November 2022 
through February 2025 with anticipated contract commencement on February 1, 2023. 
 
Responses should be submitted in accordance with the requirements and instructions set forth in the Request 
for Proposals (RFP). Proposals will be evaluated based on the criteria described in this RFP. Based on the initial 
scoring of the proposals, the Selection Review Panel will then recommend the top-ranked proposer for 
approval or will invite short-listed proposers for an interview to select a recommended proposer for approval.  
 
This contract will be funded via a Caltrans Sustainable Transportation Planning Grant and the required local 
matching funds. As such, all Caltrans contracting, funding and reporting requirements will apply.  
 
The RFP documents have been posted online at www.wcctac.org.To sign up for optional email notifications of 
important updates regarding this RFP only, please send your name and email address to 
LGREENBLAT@wcctac.org.   
 
The Optional Pre-Proposal Zoom Meeting is scheduled for Monday, November 14, 2022, at 3:00 p.m. Pacific 
Time (PT).  To register for the zoom meeting, email LGREENBLAT@wcctac.org with the names and email 
addresses of potential attendees by 5:00 p.m. the day before the meeting.   
 
Proposals are due on Wednesday, December 1, 2022, at Noon, Pacific Time.  
 
Should you have any questions, please email Leah Greenblat, the Sole Point of Contact for this RFP, at 
LGREENBLAT@wcctac.org.  Thank you for your interest.  
 
Sincerely,  

 
John Nemeth 
Executive Director, WCCTAC 
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INTRODUCTION 
 
Agency Backgrounds 

While WCCTAC will serve as the lead agency, it has partnered with the City of Richmond, Contra Costa 
County’s Department of Conservation and Development, and Richmond’s Community Housing Development 
Corporation to develop the Scope of Work.  WCCTAC expects that our partners will be closely involved in the 
development of the Plan.   

WCCTAC 

WCCTAC is one of four regional transportation-planning committees in Contra Costa County. It has been in 
existence since 1988 and formally became a Joint Powers Agency in 1990.  WCCTAC is governed by a Board 
of Directors. The Board is comprised of elected representatives from five-member cities (El Cerrito, Hercules, 
Pinole, Richmond, and San Pablo), Contra Costa County, as well as three transit agencies: BART, AC Transit, 
and WestCAT. WCCTAC is charged with assessing the transportation needs of the West Contra Costa region, 
coordinating the actions of its members, and making policy and funding decisions regarding transportation 
issues. 

Public Agency Partners: 

The City of Richmond is the largest city in western Contra Costa County.  The Public Works Department has 
a mission to provide quality public service and to ensure a higher quality of life for the City of Richmond and 
its residents.  The city is led by the Richmond City Council which consists of six Councilmembers, elected by 
District, and a directly elected Mayor. The Council appoints a City Manager to be responsible for carrying out 
the policies of the City Council and to manage the City's departments and program activities.  The Mayor 
appoints three councilmembers to serve on the WCCTAC Board of Directors. 

Contra Costa County is home to more than one million residents and was one of the original 27 counties 
established in California in 1850. Comprised of 19 cities and many established communities in the 
unincorporated area, it is the ninth most populous county in the state. Contra Costa is governed by a five-
member Board of Supervisors elected to represent residents of the County. Portions of the planning area are 
located within unincorporated Contra Costa County and are located within Supervisory District 1.  The County’s 
Transportation Planning Section staff will serve as the liaison between the planning activities and the other 
County departments.  The Contra Costa Board of Supervisors appoints one of its members to serve on the 
WCCTAC Board of Directors.   

Community-based Organization Partner 

The Richmond Community Housing Development Corporation provides a broad range of affordable housing 
opportunities and services to enable low/moderate income residents to gain better housing and financial 
stability. Their approach to community development engages residents at the grassroots level and aims to ensure 
that the whole neighborhood benefits from the affordable housing and neighborhood services provided.  The 
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CHDC has worked together with community leaders to make changes in neighborhoods and build coalitions 
and partnerships with organizations, individuals, and institutions.  CHDC’s focus is to expose residents to 
creating coalitions and partnerships that accomplish community goals.  

Plan Funders 

Funding for the plan’s development comes from Caltrans via its Sustainable Communities Grants program.  
Local matching funds are from Contra Costa County’s Measure J’s Transportation Sales Tax 28b fund and 
WCCTAC’s in-kind contribution.   

Available Funds 

Community Based Organizations   

The Caltrans grant places a strong emphasis on public outreach and community participation.  WCCTAC’s 
grant proposal involved a wide mix of community partners and stakeholders.  WCCTAC envisioned a 
consultant team having a working relationship with Richmond’s Community Housing Development 
Corporation (CHDC), with CHDC serving as a paid sub-consultant assisting with community outreach.  
Additional grant funds were envisioned to potentially reimburse Bike East Bay and/or Rich City Rides for work 
related to organizing a community bike ride to identify issues and to garner additional community input.  Due 
to the wide interest in developing this plan, WCCTAC understands that other Community-Based Organizations 
(CBOs) could also have a paid role.  When working with community groups, a lead consultant and the CBOs 
would need to follow Caltrans requirements such as paying hourly and directly linking payments to tasks.  
WCCTAC estimates that a total of approximately $70,000 could go towards engaging CBOs in the development 
of this plan. 

Traditional Consultant Services 

Based on the grant funding available, WCCTAC anticipates that the budget for traditional consultant services 
would not exceed $500,000 (plus the $70,000 for CBO services noted above).  Due to the unknown nature of 
the work and the potential for unforeseen extra services, WCCTAC has reserved an additional $25,000 of the 
total available funds for contingency and extra services.   
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SECTION I 

1. GENERAL CONDITIONS 
 
A. Cooperation 

After the contract award, the selected consultant shall carry out the instructions as received from 
WCCTAC and shall cooperate with WCCTAC staff and Commission members.  

B. Examination of Proposal Documents 

By submitting a proposal, the proposer represents that it has thoroughly examined and become 
familiar with the work required under this RFP, and that it is capable of performing the work 
identified in Appendix A (Required Scope of Work, Deliverables, and Staffing).  

C. Governing Law 

This RFP summarizes the applicable laws and governance; when in conflict, applicable 
State/Federal requirements shall apply. The contract and legal relations between the parties hereto 
shall be governed and construed in accordance with the laws of the State of California.  

D. Levine Act – Government Code Section 84308 

As part of the Fair Political Practices Act that applies to elected officials who serve on appointed 
bodies such as WCCTAC, the Levine Act prohibits any WCCTAC Directors or Alternates who 
have received more than $250 within the previous twelve months from an applicant from 
participating in or influencing the decision on awarding a contract with the WCCTAC. The Levine 
Act also requires a Director or Alternate who has received such a contribution to disclose the 
contribution on the record of the proceeding. In addition, Directors are prohibited from soliciting 
or accepting a contribution from a party applying for a contract while the matter of awarding the 
contract is pending before the WCCTAC or for three months following the date of a final decision 
concerning the contract. 

 Applicants must disclose on the record any contribution of more than $250 which they have made 
to any WCCTAC Director or Alternate within the twelve-month period preceding submission of 
their proposal. This duty applies to your company, any member of your team, any agents for you 
or other team members, and the major shareholders of any closed corporation, which are part of 
your team. 

 If you have made a contribution which needs to be disclosed, you must provide written notice of 
the date, amount and receipt of the contribution(s) to the WCCTAC’s Executive Director. This 
information must be included in Appendix E (Levine Act Statement) in the submitted proposal. 

E. Limitations 

This RFP does not commit the WCCTAC to award a contract or to pay any costs incurred in the 
preparation of a proposal in response to this RFP, or to procure or contract for services. The 
WCCTAC reserves the right to award contracts to one or more proposers pursuant to this RFP. 
The WCCTAC also reserves the right to transfer certain services covered by this RFP in-house, 
to be performed by staff. 
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F. Public Records 

The RFP and any material submitted by a proposer in response to this RFP are subject to public 
inspection under the California Public Records Act (Government Code 6250 et seq.) unless 
exempt by law. The proposal will remain confidential until the contract has been awarded. Each 
proposer should give specific attention to the identification of those portions of its proposal that 
it considers to be confidential, proprietary commercial information or trade secrets, and provide 
justification as to why such materials, upon request, should not be disclosed by the WCCTAC 
under the California Public Records Act. Any language purporting to render the entire 
proposal or the cost proposal confidential or proprietary will be regarded as ineffective 
and will be deemed non-responsive. 

G. Rights of WCCTAC 

This RFP does not commit WCCTAC to enter into a contract, nor does it obligate WCCTAC to 
pay for any costs incurred in preparation and submission of the proposal or in anticipation of a 
contract. 

 The WCCTAC may investigate the qualifications of any proposer under consideration, require 
confirmation of information furnished by the proposer, and require additional evidence or 
qualifications to perform the work described in this RFP. 

 WCCTAC reserves the right to do each of the following, in any manner necessary to serve the 
best interests of WCCTAC and the citizens of West Contra Costa County: 

1. Reject any or all proposal submittals 

2. Issue one or more subsequent Requests for Qualifications and/or RFPs 

3. Postpone opening for its own convenience 

4. Remedy technical errors in the RFP process 

5. Negotiate with any, all, or none of the proposers responding to this RFP 

6. Waive informalities and irregularities in any proposal 

H. Withdrawal of Proposal Submittal 

A proposer may withdraw its proposal at any time before the expiration of the time for submission 
of proposal submittals as provided in this RFP by delivering to the Sole Point of Contact identified 
in Section II.1.D (Sole Point of Contact) a written request for withdrawal signed by, or on behalf 
of, the proposer’s binding official as identified in the Section II.2.B (Letter of Transmittal) 
included within the proposal. 

I. Work Scope Modifications 

The WCCTAC reserves the right to request changes to the staffing and/or scope of work 
contained in any of the proposals and to enter negotiations with any of the proposers regarding 
their submittal. 

J. Conflict of Interest 

Proposer agrees that, for the term of this contract, no member, officer or employee of WCCTAC, 
or of a public body within West Contra Costa County or member or delegate to the Congress of 
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the United States, during his/her tenure or for one year thereafter, shall have any direct interest in 
the contracts or any direct or material benefit arising therefrom. 

 Proposers must provide a list of any potential conflicts of interest in working for the WCCTAC. 
This must include, but is not limited to, a list of your firm’s clients who are cities in West Contra 
Costa County, the County of Contra Costa, and/or transit or transportation agencies that operate 
and/or have projects in West Contra Costa County, and a brief description of work for these 
clients. Identify any other clients that would pose a potential conflict of interest as well as a brief 
description of work you provide to these clients. This list must include all potential conflicts of 
interest within the year prior to the release of this RFP as well as current and future commitments 
to other projects. 

 Key team members may be required to submit a California Fair Political Practices Commission 
(FPPC) Form 700: Statement of Economic Interests documenting potential financial conflicts of 
interest. For additional information, proposers should refer to the FPPC website at 
www.fppc.ca.gov/Form700.html. 

K. Proposal/Bid Protest Procedure 

A proposer who submits, or who plans to submit, a proposal, may protest pursuant to the protest 
procedures applicable to this RFP as follows: 

1. Protests based on the content of the RFP shall be filed with the WCCTAC within five (5) 
calendar days after the RFP is first formally advertised. The WCCTAC shall issue a written 
decision on the protest prior to opening the proposals. 

2. Any proposer may protest the recommended award and/or contract award by filing a protest 
with the WCCTAC within (5) calendar days after the determination of the top-ranked firm 
and/or contract award has been made available to the proposers. 

3. Any protest shall contain a full and complete written statement specifying in detail the grounds 
of the protest and the facts supporting the protest. Protesters shall have an opportunity to 
appear and be heard before the Board of the WCCTAC prior to the opening of proposals in 
the case of protests based on the content of the RFP, or after determination of the top-ranked 
firm has been made available to the proposers in the case of protests based on denial of due 
process or fundamental unfairness.  

4. If a bid protest is properly filed, WCCTAC staff (potentially including consultants to 
WCCTAC) will promptly initiate an investigation of the grounds of the bid protest. All 
proposers shall cooperate with any inquiries from WCCTAC staff and consultants relating to 
the bid protest.  

5. At the conclusion of its investigation, WCCTAC staff shall submit a report (the Staff Report), 
including a recommendation regarding the disposition of the bid protest, to the protestor and 
to the WCCTAC Board. The protestor shall be given the opportunity to make a presentation 
to the Board or Chair and/or Vice-Chair of the Board, as appropriate, and the Board or Chair 
and/or Vice-Chair of the Board shall take final action on the bid protest. 

L. Pre-Award/Post-Award Audit 

The WCCTAC reserves the right to perform pre-award and/or post-award audits.  

http://www.fppc.ca.gov/Form700.html


~ 10 ~ 

The proposer shall be aware that if a pre-award audit is to be performed, full cooperation with the 
auditors is to be expected. The pre-award audit recommendations shall be incorporated in the 
contract.  

 If WCCTAC permits the contract to be awarded based on a post-award audit requirement, the 
proposer shall agree to the following contract language below: 

CONSULTANT acknowledges that this AGREEMENT and the cost proposal are subject to a post 
award audit. Based on any post award audit recommendations, the cost proposal and/or the 
total compensation figure shall be adjusted to conform to the audit recommendations. 
CONSULTANT acknowledges and agrees that individual cost items identified in the audit report 
may be incorporated into this AGREEMENT. Refusal by CONSULTANT to incorporate interim 
audit or post award recommendations will be considered a breach of the AGREEMENT and 
cause for termination of the AGREEMENT. 

M. Equal Employment Opportunity 

Proposer shall not discriminate or permit discrimination against any employee or applicant for 
employment in any manner prohibited by Federal, State, or local laws. In the event of proposer 
non-compliance, WCCTAC may cancel, terminate, or suspend the contract in whole or in part. 
Proposer may also be declared ineligible for further contracts with WCCTAC. 

Proposer and its subconsultants shall take affirmative action to ensure that applicants are 
employed, and that employees are treated during their employment, without regard to their race, 
religion, color, sex, age, national origin, or any other characteristic for which discrimination is 
prohibited by Federal, State, or local laws. Such action shall include, but not be limited to the 
following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; 
layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. Proposer and its subconsultants shall post in conspicuous places, 
available to all employees and applicants for employment, a notice setting forth the following 
provisions [29 U.S.C. § 623, 42 U.S.C. § 2000, 42 U.S.C. § 6102, 42 U.S.C. § 12112, 42 U.S.C. § 
12132, 49 U.S.C. § 5332, 29 CFR Part 1630, 41 CFR Parts 60 et seq.]. 

N. Subconsultants 

1. Nothing contained in this RFP and the resulting contract or otherwise, shall create any 
contractual relation between the WCCTAC and any subconsultants, and no subcontract shall 
relieve the proposer of his/her responsibilities and obligations hereunder. The proposer agrees 
to be as fully responsible to the WCCTAC for the acts and omissions of its subconsultants 
and of persons either directly or indirectly employed by any of them as it is for the acts and 
omissions of persons directly employed by the proposer. The proposer’s obligation to pay its 
subconsultants is an independent obligation from the WCCTAC’s obligation to make 
payments to the proposer. 

2. Any subcontract, in excess of $25,000, entered into as a result of this RFP, shall contain all the 
provisions stipulated in this RFP and resulting contract to be applicable to subconsultants. 

3. Proposer shall pay its subconsultants within ten (10) calendar days from receipt of each 
payment made to the proposer by the WCCTAC. 

4. Any substitution of subconsultants must be approved in writing by the WCCTAC’s Project 
Manager in advance of assigning work to a substitute subconsultant. 
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O. Identification of Documents 

All reports and other documents completed as part of the resulting contract shall recognize the 
appropriate participating funds. Specific details will be provided to the successful bidder. 

P. Public Contract Code  

In accordance with Public Contract Code Section 10162, the proposer shall complete a Public 
Contract Code Statement and Questionnaire. See Appendix G (Public Contract Code). 

2. CONTRACT REQUIREMENTS 

The selected proposer will be required to sign WCCTAC’s standard professional services contract, 
Appendix C (WCCTAC Sample Professional Services Contract). The work described in this Request 
for Proposals is subject to a Restricted Grant Agreement between Caltrans and WCCTAC that 
imposes certain requirements on any contract entered into between the selected proposer and 
WCCTAC.  A copy of that Restricted Grant Agreement is also included in Appendix C.  WCCTAC’s 
standard professional services contract may be modified to include the provisions required by the 
Restricted Grant Agreement. Furthermore, WCCTAC reserves the right to substitute and/or modify 
the WCCTAC Sample Professional Services Contract prior to contract execution with acceptance by 
both parties. 

A. Exceptions to the WCCTAC Sample Professional Services Contract 

Proposers shall be prepared to accept the terms and conditions of a standard form contract 
included as Appendix C (WCCTAC Sample Professional Services Contract) hereto. Note that 
the Sample Professional Services Contract is subject to modification at any time prior to execution 
of the final contract. If a proposer desires to take exception to the contract, the proposer shall 
provide the following information as a section of the proposal identified as Appendix D 
(Exceptions to the WCCTAC Sample Professional Services Contract Form): 

1. Proposer shall clearly identify each proposed change to the contract, including all relevant 
Exhibits and Attachments. 

2. Proposer shall furnish the reasons therefore as well as specific recommendations for 
alternative language. 

Only exceptions that are included in the submitted proposals will be considered. No additional 
exceptions after proposal submissions will be considered during contract negotiations. Substantial 
exceptions to the contract may be determined by the WCCTAC, at its sole discretion, to be 
unacceptable and the WCCTAC will proceed with negotiations with the next highest ranked firm. 
See Section II.3.F (Award). 

B. Invoicing Requirements 

The selected proposer will be required to submit invoice forms as specified in the WCCTAC’s 
standard professional services contract including any revisions and as required by Caltrans. 

C. Insurance Requirements 

The selected proposer will be required to maintain insurance coverage, during the term of the 
contract, at the levels described in Appendix F (Insurance Requirement Form). Proposer agrees 
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to provide the required certificates of insurance providing verification of the minimum insurance 
requirements listed in Appendix F, within five (5) days of WCCTAC’s notice to firm that it is the 
successful proposer. Requests for waivers to WCCTAC’s insurance requirements should be 
submitted with the proposal using the form provided in Appendix F. WCCTAC will review any 
insurance exception requests from the selected proposer, and issue waivers at its discretion if the 
changes requested are determined to be acceptable. Compliance with all material insurance 
requirements will be assumed. 

 
  



~ 13 ~ 

SECTION II 

1. RFP INFORMATION 

A. RFP Description  

WCCTAC intends to retain an outreach, planning, and engineering services consultant or consultant 
team to develop a practical and implementable Environmental Justice and Regional Mobility plan for 
the Richmond Parkway in Contra Costa California. The planning effort will develop strategies for 
minimizing negative impacts of speeding, collisions, neighborhood cut-through truck traffic and 
localized pollution. It will include extensive, creative, and engaging public outreach.  Consulting work 
will expand upon prior community-focused processes to evaluate and make recommendations via a 
health equity lens for improving bicycle and pedestrian infrastructure, transportation safety, transit 
access, public health, and air quality. This plan will also build on existing transportation and land use 
planning efforts that have been completed in the corridor.  The plan’s development will need to be 
consistent with the scope of work and requirements set forth in WCCTAC’s grant proposal and with 
the requirements of California Department of Transportation (Caltrans) Caltrans and CCTA, the 
primary funding agencies.   

Transportation Setting 

West Contra Costa County is a distinctive sub-region within the Bay Area set between the San 
Francisco and San Pablo Bays and the East Bay hills.  It contains a small urban core in the City of 
Richmond, some relatively dense suburban neighborhoods built before World War II, as well as lower 
density suburban areas.  While mainly residential with some commercial development, it is also home 
to some notable heavy industrial land uses.   

The Richmond Parkway is a 9.5-mile, major arterial linking Interstate I-80 and I-580 (Richmond-San 
Rafael Bridge). It cuts through unincorporated Contra Costa County and the City of Richmond and 
serves the cities of San Pablo and Pinole, as well as the Port of Richmond.  It is a major goods 
movement (truck and rail) and commuter corridor, a critical segment of the San Francisco Bay Trail 
and includes the Richmond Parkway Transit Center at its north end.  New industrial and residential 
development is occurring and is planned along the Parkway.     

The Parkway is routinely congested during peak commute hours, often in both directions, with 
congestion also occurring on the weekends depending on vehicle traffic on the adjoining freeways.  
Traffic congestion within the corridor not only restricts mobility for local residents, but it also impacts 
goods movement and commercial enterprises. In addition, the high traffic volumes (cars and trucks) 
and congestion contribute to local pollution and greenhouse gas emissions. Drivers on the Parkway 
frequently travel at high speeds which contribute to the Parkway’s high number of collisions which 
often results in serious injuries and fatalities. For pedestrians and bicyclists, crossing the roadway and 
traveling along the roadway is frequently challenging and not pleasant. Nearby transit, parks, trails, 
community facilities, commercial businesses are difficult to safely access. 
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Transit in West Contra Costa 

Most of the population of West Contra Costa is in the AC Transit service area, including El Cerrito, 
Richmond, San Pablo, and part of El Sobrante.  AC Transit provides numerous local routes, express 
bus service to San Francisco via the Richmond Transit Center.  Residents cite existing, limited local 
bus service within the planning area as an issue.   

The northern part of West Contra Costa is served by WestCAT, which provides local bus service in 
Crockett, Rodeo, Hercules, Pinole, and parts of El Sobrante.  WestCAT also provides express bus 
service using the Richmond Parkway Transit Center.  

Heavy Rail in West Contra Costa 

Two active freight railroads also parallel and traverse the Parkway: the Union Pacific (UP) line and 
the Burlington Northern Santa Fe (BNSF) line.  The freight lines serve the Ports of Richmond and 
Oakland.  The UP line hosts the Capital Corridor commuter rail service, which runs from Auburn to 
San Jose.  At present, there is only one stop for this passenger service in West Contra Costa, at the 
Richmond BART Station.   

Richmond Parkway 

The Richmond Parkway routinely experiences traffic congestion. Changes to the Richmond-San 
Rafael Bridge moved a traffic bottleneck on EB I-580 to the Richmond Parkway interchange and the 
Parkway itself. Congestion may worsen with planned residential and industrial development on the 
corridor. Congestion affects the neighborhoods bordering the Parkway through noise, air pollution 
and the impacts from cut-through traffic.  
 
Additionally, the Parkway was originally conceived as a regionally serving expressway and was not 
built to this Caltrans standard. As a result, the Parkway serves as a hybrid major arterial/neighborhood 
collector with inadequate pedestrian and bicycle facilities. Contra Costa County and the City of 
Richmond struggle to maintain a regional, multi-modal through-way that resembles a highway. 
 
The mix of high speeds (posted speed limit varies from 40-50 MPH, 85% varies from 47-59 MPH), 
high vehicle volumes (max out at 41,100 vehicles/day), and challenging crossings for pedestrians and 
drivers (wide roadway, 4-12 vehicle travel lanes) contributes to an excessive quantity of fatalities and 
collisions (TIMS: 184 reported collision, 11 fatalities; 1/1/2015-12/31/19) along the Parkway. The 
plan will review collisions and identify opportunities for reducing the number and severity of collisions 
through future capital improvements.   
 
The local community suffers a number of impacts from the facility without as much corresponding 
benefit. During the development of the recently completed, MTC-funded Richmond-Area 
Community-based Transportation Plan (CBTP), residents in the designated disadvantaged 
neighborhoods adjoining the Parkway cited cut-through traffic (both of trucks and other vehicles) as 
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a major concern.  The Richmond Parkway experiences a significant amount of truck traffic.  Analysis 
of the City of Richmond’s 2016 traffic counts show truck volumes range from 8-10% along the 
Parkway while the 2016 Truck AADT figures taken from the Caltrans Traffic Census Program 
indicates lower percentages of truck traffic on other nearby regional routes (I-80: 3.20%-4%; Rte. 123: 
1.51%-2.41%; and I-580: 6.14%).  
 
Participants in the CBTP also noted that truck cut-throughs and large commercial trucks in the "flats" 
of Richmond create danger for other drivers and people walking or biking.  Children walk in areas 
that are not safe for pedestrians due to commercial truck traffic, people speeding, and incomplete 
sidewalks.  The CBTP calls for "pedestrian-safe commercial truck calming" in the area immediately 
east of the Parkway in the unincorporated area known as North Richmond.  The plan will evaluate 
and develop proposals for reducing the number of trucks and other vehicles diverting from the 
Parkway and advances the community’s recommendations by further developing projects to address 
their concerns.   
 
Residents also cited a relative lack of transit service, lack of access to the transit that exists, and 
inadequate amenities. The community’s Healthy Places Index score for active community, show that 
North Richmond workers walk, cycle, or take transit more often than 77.4% of California’s other 
census tracts. North Richmond ranks lowest in CA for having access to an automobile, with 82.3% 
of other CA census tracts having higher percentages of access to a vehicle. Though officially part of 
a regional San Francisco Bay Trail network, the Parkway offers inadequate pedestrian and bike 
facilities despite its proximity to regional trail facilities such as the Richmond-San Rafael Bridge Path. 
Participants in CBTP outreach identified pedestrian access problems getting across the Richmond 
Parkway near Goodrick Ave. to Pt. Pinole Park. 
 
The area suffers high rates of pollution, asthma, and emergency room visits. The surrounding area 
was designated by the state, though AB 617, as one of four special “CARE” areas for enhanced air 
quality monitoring in the state. The BAAQMD noted in its San Francisco Bay Area Community 
Health Protection Program: Improving Neighborhood Air Quality Final Submittal: Public Process for 
Determination of Recommended Communities, August 1, 2018, that the area includes a complex mix 
of emission sources, including high volume freeways and roadways, a rail yard and rail lines. The plan 
using a health equity lens will focus on decreasing the many negative impacts that the Parkway has on 
the adjacent neighborhoods and add features that benefit nearby residents.  Specifically, the plan will 
develop strategies to improve traffic safety for all roadway users, increase the use of active 
transportation modes in the area, and reduce cut-thru traffic on nearby streets. The plan also advances 
the community’s recommendations by developing projects to address their concerns. 
 
Project Limits  
The planning efforts focused on Richmond Parkway between I-80 and I-580.  At its southern end, 
the Parkway includes two parallel segments, one running along Garrard and Canal Boulevards and the 
other on Castro Street.   
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Past and On-going Planning 
Numerous recent studies and work have touched upon the planning area; these include: 

• WCCTAC’s Express Bus Implementation Plan (2020) 
• WCCTAC’s West County High-Capacity Transit Study, May 2017 
• WCCTAC/CCTA’s Draft West County Action Plan for Routes of Regional Significance, 

October 2022 
• CCTA’s Express Bus Study Update, 2017 
• MTC/CCTA Richmond Area Community Based Transportation Plan 
• MTC’s I-80 Design Alternative Assessment 
• MTC’s Richmond-San Rafael Bridge Open Road Tolling and I-580 Westbound HOV Lane 
• Contra Costa County’s General Plan Update: Envision Contra Costa 2040 
• City of Richmond’s Bicycle Master Plan (2011) 
• City of Richmond’s Pedestrian Master Plan (2011) 
• City of Richmond Hilltop Horizon Specific Plan – on-going 
• BAAQMD’s Richmond Area Community Emission Reduction Plan (CERP)- on-going 

 

Study Purpose 

This study seeks to build off the high-level planning done in the efforts noted above to advance new 
and expanded transportation improvements and to prepare and finalize appropriate implementation 
documents. WCCTAC has several objectives for this corridor study:  

• Address locally identified transportation challenges faced by historically marginalized 
communities. 

• Develop quality projects that provide inclusive transportation and recreation opportunities for 
people of all backgrounds, abilities, and ages to use and enjoy. 

• Encourage greater use of active transportation modes, including transit, along the corridor. 
• Increase access to regional trails and parks along the Richmond Parkway. 
• Build community consensus around transportations plans for the Richmond Parkway. 
• Reduce negative impacts of speeding, collisions, neighborhood cut-through traffic and 

localized pollution for the surrounding disadvantaged communities. 
• Reduce the number and severity of collisions along the Richmond Parkway. 
• Decrease the number of trucks and other vehicles diverting from the Richmond Parkway to 

neighborhood streets. 
• Improve the quality of life for residents within the plan area by improving air quality; 

increasing the desirability of active transportation modes for trips and exercise; increasing 
access to higher-earning employment and educational opportunities. 

• Improve conditions for all modes in the near, mid, and long-term within the plan area. 
• Develop and coordinate transportation plans to guide future development of the area in 
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Contra Costa County, the City of Richmond, and other nearby jurisdictions. 
 

B. Scope of Work 
1. Scope of Work, Deliverables, and Staffing – The work to be performed under contract based 

on this RFP is described in Appendix A (Required Scope of Work, Deliverables, and Staffing) 
attached hereto and hereby incorporated herein.  

2. Period of Performance – The period of performance for this contract will be for an initial period 
of 24 months, from approximately February 1, 2023, and all billable work must be completed by 
February 28, 2025. 

3. Type of Payment – Compensation for this contract is anticipated to be based on a time and 
materials model but is subject to the terms and conditions established by negotiations. 

C. Reference Materials 
Refer to Appendix B for a list of reference materials (e.g., project reports, maps, diagrams, etc.) with 
links to many of these documents provided on the WCCTAC website. 

D. Sole Point of Contact 

The Sole Point of Contact for all purposes of this procurement in this section. Email inquiries, where 
permissible under the terms of this RFP, shall be directed to the Sole Point of Contact: 
Contact Person: Leah Greenblat, Transportation Planning Manager 
Email:   LGREENBLAT@wcctac.org  
Mailing Address:  West Contra Costa Transportation Advisory Committee 
   6333 Potrero Avenue, Suite 100 
   El Cerrito, California 94530 

E. Pre-Proposal Meeting (Optional) 

An optional, but recommended, pre-proposal meeting will be held by WCCTAC via Zoom as 
indicated in Table 1 (RFP Schedule).  

Prospective proposers do not have to attend this pre-proposal meeting in order to submit a proposal 
to this RFP; however, attendance by potential proposers and subconsultants is highly recommended 
and strongly encouraged. 

Consultants planning to attend are requested to register for the pre-proposal meeting by emailing their 
name, consulting firm, email address and number of representatives planning on attending to 
LGREENBLAT@wcctac.org by 5:00 p.m. the day prior to the pre-proposal meeting in order to 
receive the Zoom link. 

F. Addenda/Clarifications 

It is the proposer’s responsibility to review all addenda issued and posted by WCCTAC at 
http://www.wwctac.org. Proposers may sign up for email notifications of important updates about 

mailto:LGREENBLAT@wcctac.org
mailto:LGREENBLAT@wcctac.org
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this RFP, as well as register for the pre-proposal meeting, at LGREENBLAT@wcctac.org . 

Explanations or clarifications desired by respondents regarding the meaning or interpretation of the 
RFP may be requested by the questions submission deadline, in writing via email to the Sole Point of 
Contact (as identified in Section II.1.D) with subject line “Questions – WCCTAC RFP 22-001.” 
Responses to questions submitted by the deadline that may have a material impact on the proposal 
will be posted at http://www.wcctac.org, as well as provided to firms registered to receive email 
notifications of important updates about this RFP. 

G. RFP Schedule 
Any reference in this RFP to a specific time shall refer to Pacific Time. All dates and times are subject 
to change at the discretion of WCCTAC. 

TABLE 1: RFP SCHEDULE 
ACTIVITY DATE/TIME 

RFP issued.  Thursday, November 2, 
2022 

Optional Pre-Proposal Zoom Meeting held via Zoom. Please register at 
LGREENBLAT@wcctac.org by 5:00 p.m. the day before the meeting to 
receive the meeting link. 

Monday, November 14, 
2022, at 3:00 p.m. 

Deadline for proposers to submit questions. All questions must be 
directed by email to the Sole Point of Contact. 

Wednesday, November 16, 
2022, at 3:00 p.m. 

Final Addendum issued, if necessary. Proposers may sign up for RFP 
email notifications at LGREENBLAT@wcctac.org. 

Friday, November 18, 2022 
3:00 p.m. 

Proposal Due Date. LATE SUBMISSIONS WILL NOT BE 
ACCEPTED. 

Wednesday, December 1, 
2022, at Noon 

Anticipated Proposal Review. Selection Review Panel evaluates proposals 
and develops short list of firms to interview, if necessary. 

December 2-22, 2022 

Interviews, if necessary.  Tuesday, January 2, 2023 

Anticipated Final Evaluation and Determination of Top-Ranked Firm. Thursday, January 13, 2023 

Anticipated WCCTAC Board Authorization for Executive Director to 
Negotiate and Execute Contract 

Friday, January 27, 2023 

Anticipated Contract Commencement. Wednesday, February 1, 
2023 

 

2. PROPOSAL CONTENT AND FORMAT 

A. General Instructions 

By the proposal due date, interested proposers shall submit: 

mailto:LGREENBLAT@wcctac.org
mailto:LGREENBLAT@wcctac.org
mailto:LGREENBLAT@wcctac.org
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• Technical Proposal (written proposal, without cost proposal or cost elements): six 
(6) hardcopies of the complete proposal, along with electronic files of the complete 
proposal in DOC/DOCX and PDF formats. 

• Cost Proposal (sealed separately from the technical proposal and labeled “Cost 
Proposal Attachment,” as identified in Section II.2.E.5): One (1) hardcopy of the 
complete cost proposal, along with electronic files of the complete proposal in 
XLS/XLSX and PDF formats. 

Electronic copies should be submitted on a USB flash drive. Proposers who submit their proposals 
by mail should allow sufficient mailing and internal delivery time to ensure timely receipt by 
WCCTAC. Late submittals will not be accepted. Submissions transmitted by facsimile or email 
will not be accepted. 

The original, all copies, the USB flash drive, and a separate sealed cost proposal envelope, must 
be submitted in a sealed envelope or container—stating, on the outside, the proposer’s name, 
address, telephone number; the RFP number and title; and proposal due date—and delivered to: 

Leah Greenblat, Transportation Planning Manager 
West Contra Costa Transportation Advisory Committee 
6333 Potrero Avenue, Suite 100 
El Cerrito, California 94530 

Proposals must be typed with a minimum 12-point font and submitted on 8½” x 11” paper with 
at least 1” margins, using a single method of fastening. The font requirement applies to all text 
except for charts, tables, and graphs; nevertheless, all charts, tables and graphs should be legible. 
When appropriate, double-sided printing is encouraged. Graphs, diagrams, or organizational 
charts could be shown on 11” x 17” paper. 11” x 17” paper will be counted as two pages per side 
or four pages if double-sided. Proposals shall not exceed 30 pages (15 if double-sided), excluding 
sections or content as indicated in Table 2: Page Limit Requirements. Proposal content and 
completeness are most important. Clarity, organization, and conciseness are essential and will be 
considered in assessing the proposer’s capabilities. Proposals should only contain relevant 
information pertaining to the response of this RFP; marketing materials should not be included, 
unless appropriate.  

 

TABLE 2: PAGE LIMIT REQUIREMENTS 

SECTION OR CONTENT INCLUDED IN PAGE 
LIMIT 

Proposal Covers – 
Letter of Transmittal (Section II.2.B) – 
Title Page (Section II.2.C) – 
Table of Contents (Section II.2.D) – 
Proposal Content (Section II.2.E) ✓ 
Cost Proposal (Section II.2.E.5) – 
List of Clients (Section II.2.F) – 
Qualifications and Reference Materials (Section II.2.F), 
including but not limited to: 

• References related to previous projects similar to this project, 
✓ 
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TABLE 2: PAGE LIMIT REQUIREMENTS 
or elements of this project, on which the firm worked.  

• Reference for each subconsultant with a proposed budget over 
$25,000. 

• Summary of all contracts that members of your team (including 
subconsultants) have held with WCCTAC, WestCAT or AC 
Transit. 

List of Proposed Performance Measures (Section II.2.G) ✓ 
Required Forms and Certifications (Section II.2.H) – 
List of Potential Conflicts of Interest (Section I.1.J) – 
Resumes – 

Note: Resume shall not 
exceed 2 pages each. 

 
B. Letter of Transmittal 

An official authorized to bind the proposer’s firm must sign the transmittal letter. The transmittal 
letter should identify the project team, including lead proposer and any subconsultants. The 
transmittal letter should also include the name, telephone number and email address of the primary 
contact person. The transmittal letter should include a statement that the proposal is a binding offer 
to contract with WCCTAC according to the requirements of this RFP for a period of one hundred 
twenty (120) days from the proposal due date for submission of proposals. Detail any proposed co-
venture arrangements such as revenue/profit sharing or subconsultant participation. 

C. Title Page 

A title page that includes the RFP subject, the name of the proposer’s firm, local address, telephone, 
contact person (name, email, and phone numbers), and the date. 

D. Table of Contents 

Provide a table of contents that includes a clear identification of the material by section and  
page number. 

E. Proposal Content  
1. Understanding the Required Scope of Work – By presentation of a well-conceived work plan, 

this section of the proposal shall establish that the proposer understands WCCTAC’s objectives 
and work requirements and describe the proposer’s ability to satisfy those objectives and 
requirements. Additional items included that are not specifically requested in the RFP must be 
clearly described as “additional or optional tasks.”  

a. Use the same task and sub-task numbering and naming format used in the provided scope 
of work.  Deviations should be clearly noted and explained. 
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b. Succinctly describe the proposed approach for addressing the required work, outlining the 
activities that would be undertaken in completing the various tasks and specifying who 
would perform them. 

c. Include a timetable for completing all work specified in Appendix A (Required Scope of 
Work, Deliverables and Staffing). 

d. Identify any technical and procedural innovations that have been used successfully on 
other projects which may facilitate the performance of the services, and which may not be 
specifically called out in this RFP. 

e. Address risks and approach to controlling risks. 

2. Expertise and Approach – This section should include a description of your team’s proposed 
approach to your assignment at WCCTAC, reflecting your understanding of WCCTAC’s needs, 
and detailing the expertise of the team, including all subconsultants, in specific areas of interest to 
WCCTAC.  

a. Describe how your team’s expertise will be practically applied to fulfill the Scope of Work, 
including how the team will implement the contract, if awarded. This section may include 
key areas of consideration and the rationale for implementing the contract as proposed.  

b. Identify how the team’s expertise and approach will add value to WCCTAC’s work. The 
key approach must include, at minimum, a one-page summary detailing the overall 
comprehensive approach for managing and implementing the full scope of work. 

3. Management Plan – The proposal should describe your approach to client communications and 
coordination.  

a. Describe methods of planning, scheduling, delivery of tasks, coordination meeting 
strategies and how the team will provide updated and accurate information to WCCTAC 
for the duration of the contract.  

b. Describe how management of the team members and subconsultants will be handled as 
well as managing budgetary controls and avoiding exceeding resources allocated for 
specific tasks.  

c. Describe how public outreach efforts will be coordinated and integrated into the process 
and among the consultant team as well as inform the process. 

4. Staffing Plan and Availability – Designate the Principal-in-Charge and the Project Manager who 
will serve as WCCTAC’s key contacts throughout the duration of the contract. The proposal 
should identify all key team members, describe their specific roles/responsibilities for this 
contract, and assurances as to their ability to provide the requested services in a responsive and 
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timely manner. For firms with multiple offices, proposals must clarify which resources are 
available directly out of the local office. For all key team members, the proposal should include a 
brief resume describing similar contracts on which they have been involved and their role on that 
contract, their availability over the duration of this contract, and a description of the benefits the 
person brings to the team. Full resumes may be included in the proposal appendix. Any 
substitution of key staff after submittal of the proposal or during the contract will require 
prior written approval from WCCTAC.  

The proposal should also include a full description and time breakdown for each task contained 
in the Scope of Work, detailing your firm’s ability to understand and provide services in an 
effective manner. A table of estimated hours by task, firm (prime proposer and all subconsultants) 
and personnel with job titles should be provided, including the percentage of the total contract 
hours that each firm will spend on the contract. Total estimated hours should be provided for 
each task, for each firm and their personnel with job titles.   
 
Describe the qualifications and expertise of your proposed team, including all subconsultants, in 
providing services for clients comparable to WCCTAC. Include a brief description of each firm’s 
size as well as the local organizational structure. List principals and partners and specify the 
location of the office that will serve WCCTAC’s needs. Include a discussion of each team 
member’s capacity and resources. Provide reference contact information. (See References section 
for required information to provide.)  Additionally, this section shall include a listing of any lawsuit 
or litigation and the result of that action resulting from (a) any services provided by the proposer 
or by its subconsultants where litigation is still pending or has occurred within the last five years 
or (b) any type of project where claims or settlements were paid by the proposer or its insurers 
within the last five years. 
 

5. Cost Proposal – Proposer shall submit, in hard copy and electronic copies (in Excel and PDF 
format), the following in one separately sealed envelope clearly labeled “Cost Proposal 
Attachment”: 

a. The overall price and budget, showing the level of effort and cost breakdown by tasks 
identified in the scope. Provide cost breakdown by subconsultants, if any, based on current 
certification at time of proposal submission. 

b. The cost proposal should include a table showing each task and subtask, each staff person 
and/or subconsultant and their title.  For tasks, subtasks provide the corresponding 
number of hours.  For staff/subconsultants provide their corresponding number of hours 
and their hourly rate.  Subtotals should be provided showing the total number of hours 
by task, the total number of hours by task per staff person/subconsultant and the total 
number of hours by staff person/subconsultant.  
 

The budget should include an estimate of hours for each task and for all team members, along 
with their billing rates. Billing rates must be broken down into direct salary, fringe, and 
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overhead. Note that for this contract only a 3% allowed annual escalation rate is allowed and 
administration costs are capped at 5%.  Detail the types of non-labor expenses for which you 
would expect to be reimbursed and these must be consistent with Caltrans’ policies for its 
Sustainable Transportation Planning grants 

The top-ranked proposer will be required to participate in negotiations which may result in 
revisions to the proposal. The cost and method of compensation will be negotiated with the top-
ranked proposer. 

Additionally, prior to award of a contract, the successful proposer may be required to submit the 
firm’s most recent complete financial statements, including footnotes and auditor’s opinion or 
other financial instrument that would establish the firm’s ability to complete the obligations of the 
contract resulting from this solicitation. 

F. References 

Provide a maximum two-page resume for each key team member (including key personnel working 
for each subconsultant). Resumes may be provided in the appendix to the proposal and will not count 
toward the page-count limit. 

Provide at least three (3) references related to previous projects similar to this project, or elements of 
this project, on which the firm worked. Include a brief project description, the project title, duration, 
budget, sponsoring agency, sponsor project manager, the specific work conducted, and roles played 
by individuals proposed for this contract. Include the name of the agency for which the work was 
performed, contact person name, email, telephone number, and year(s) that the work was done. 

Provide a representative list of clients for whom the prime proposer has worked and name the specific 
work products produced. The client list will not be included in the page limit. 

At least one (1) reference is required for each subconsultant with a proposed budget over $25,000 
total for this contract. 

Provide a summary of all contracts that members of your team (including subconsultants) have held 
with WCCTAC in the past three years, including a brief description of the scope of work, the contract 
amount, and date of execution. 

Qualifications and reference materials, excluding resumes, are included in the page limit. 

 

G. Performance Measures 

Provide a list of proposed performance measures, that could be used during the course of the contract, 
if selected, to evaluate deliverables and services performed. If selected, these will be negotiated with 
staff during contract negotiations and final performance measures will be incorporated into a 
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Professional Services Contract. 

H. Forms and Certifications 

Proposers must provide, in their submittal, the following completed forms as required in the RFP 
Appendices: 

 

TABLE 3: REQUIRED FORMS AND CERTIFICATIONS 

FORMS AND CERTIFICATIONS 
SEPARATELY 

SEALED 
ENVELOPE 

REQUIRED 
FOR PRIME 

CONSULTANT 

REQUIRED 
FOR SUB-

CONSULTANT 
Appendix D – Exceptions to the WCCTAC 
Sample Professional Services Contract Form 
(if necessary) 

– ✓ – 

Appendix E – Levine Act – ✓ ✓ 
Appendix F – Insurance Requirement Form  – ✓ ✓ 
Appendix G – Public Contract Code – ✓ ✓ 

 

3. PROPOSAL EVALUATION/CRITERIA 

A. Review for General Responsiveness  

WCCTAC staff, in consultation with the WCCTAC legal counsel, will conduct an initial review 
of the proposals for general responsiveness and compliance with requirements of this RFP. 
Proposals failing to satisfy the requirements in this RFP will not be considered. 

Any proposal that does not include enough information to permit the evaluators to rate the 
proposals in any one of the evaluation factors listed below will be considered non-responsive. 
A proposal that fails to include one or more items requested in Section II.2 (Proposal Content 
and Format), may be considered complete and generally responsive if evaluation in every 
criterion is possible. 

B. Proposal Evaluation 

A Selection Review Panel, which may be comprised of staff from WCCTAC and 
representatives from outside agencies, will evaluate responsive proposals. The panel will then 
establish a short list of pre-qualified firms based on Proposal Criteria, and request to interview, 
if necessary. 

 

C. Proposal Criteria – 100 Points Possible 

The product of the selection process will be to award a contract with the top-ranked proposer, 
as recommended by the Selection Review Panel. The following criteria and point system will 
be used to evaluate the proposals: 



~ 25 ~ 

1. Knowledge and Understanding – Demonstrated understanding of the RFP objectives 
and work requirements. Methods of approach, work plan, and experience with similar 
projects related to type of services. (40 points maximum) 

2. Management Approach and Staffing Plan – Qualifications of project staff, particularly 
key personnel, especially the project manager, and key personnel’s level of involvement in 
performing related work, value and allocation of resources. (25 points maximum) 

3. Qualifications of the Proposer Firm – Technical experience in performing work related 
to type of services; experience working with public agencies; record of completing work 
on schedule; strength and stability of the firm; technical experience and strength and 
stability of proposed subconsultants; and assessments by client references. (25 points 
maximum) 

4. Capacity and Schedule – Capacity and ability to provide quality personnel in a timeframe 
that meets the needs of WCCTAC. (10 points maximum) 

D. Proposer Interviews 

Based on the initial technical scoring of the proposals, WCCTAC, at its discretion, may select 
top-ranked or invite short-listed proposers for an interview. Final scoring to select the top-
ranked proposer will be based on the interview criteria below and will not include the initial 
scoring of the technical proposals. If the Selection Review Panel determines that interviews 
are not necessary, respondents will be ranked based on the scoring of the technical proposals. 
The Principal-in-Charge and key team members should plan to attend the interview.  

E. Proposer Interview Criteria – 100 Points Possible 

The interview, if applicable, will be evaluated by a Selection Review Panel using the following 
criteria and point system: 

1. Knowledge and Understanding (35 points maximum) of the required services and scope 
of work.  

2. Management Approach and Staffing Plan to performing scope of work efficiently and 
effectively. The ability and willingness to work within a managed contract budget, scope 
of work, and schedule of deliverables. (25 points maximum)  

3. Qualifications of the Proposer Firm and ability of the consultant team and key staff in 
performing the scope of work. (20 points maximum) 

4. Effectiveness of Interview – Overall interview discussions and presentation. (20 points 
maximum) 

F. Award 

The selection of the consultants shall be fair, open, and competitive using a qualifications-
based selection process, and will be based on clearly stated objectives identified in this RFP 
and on demonstrated competence, professional qualifications, experience, and capabilities to 
perform the required scope of services identified in Appendix A. Proposals will be evaluated 
and scored for accuracy and completeness of submittal and against the qualifications and other 
requirements listed in this RFP. 
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The Selection Review Panel will recommend that the WCCTAC Board award to the highest 
ranked proposer based on the final scoring from the Proposer Interview Criteria in Section 
II.3.E and will not include the initial scoring of the technical proposals. If the Selection Review 
Panel determines that interviews are not necessary, proposers will be ranked based on the 
scoring of the technical proposals. All finalists may be required to submit a revised cost 
proposal and/or technical or other revisions to their proposals as a result of negotiations with 
WCCTAC. WCCTAC reserves the sole discretion to award to the selected proposer. If 
negotiations with the top-ranked proposer are ultimately unsuccessful, or if the proposer 
declines the work offered, then negotiations will proceed with the second highest ranked 
proposer from the proposal list, and so forth until a proposer is selected.  
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A. Required Scope of Work, Deliverables, and Staffing 
SCOPE OF WORK: Richmond Parkway Environmental Justice and Regional Mobility Plan 
   
 
Introduction 
Richmond Parkway is a 9.5-mile, major arterial linking Interstate 80 and Interstate 580 
(Richmond- San Rafael Bridge). It cuts through unincorporated Contra Costa County and the 
City of Richmond and serves the cities of San Pablo and Pinole and the Port of Richmond. It is a 
major goods movement (truck and rail) and commuter corridor, a critical link in the San 
Francisco Bay Trail, and includes the Richmond Parkway Transit Center at its northern terminus. 
New industrial and residential development is planned along the Parkway. 

MTC is currently working on an I-580 project to introduce HOV lanes and open road tolling, as 
part of its Richmond-San Rafael Bridge Forward program. This will supplement its recent 
introduction of a new peak-hour, eastbound vehicle lane and a two-way, pedestrian and 
bicycle pathway on the westbound deck of the bridge. That work will also evaluate impacts 
to the Richmond Parkway interchange of the new eastbound third lane on the Richmond-San 
Rafael Bridge. Simultaneously, MTC has begun the I-80 Design Alternatives Analysis which will 
study ways to increase HOV and transit use. Caltrans completed its I-580 West Transportation 
Concept Report, and the Bay Area Air Quality Management District has targeted the 
Richmond community for the state’s Community Air Protection Program to develop a 
Community Air Monitoring Plan. Due to the Parkway’s central Bay Area location, both Contra 
Costa County and the City of Richmond are experiencing an increased interest in industrial, 
warehousing, and residential development in the area. However, the corridor lacks a 
comprehensive and coordinated transportation plan that crosses jurisdictional and agency 
boundaries. 

The core of the Plan Area includes North Richmond, an unincorporated portion of Contra 
Costa County that is surrounded by the City of Richmond. According to the County’s 
November 2020 Draft North Richmond Profile for its General Plan Update: 22% of the residents 
identify as Black and 65% identify as Hispanic or Latino. The median age of North Richmond 
residents is 30 years old, whereas for the county as a whole it is 39 years old. Average life 
expectancy is 77 years old, four years less than the County average. Median household 
income is just over fifty thousand dollars whereas the County median is over $88,000. 
According to the most recent draft of the Richmond-Area Community Based Transportation 
Plan, approximately 46% of residents live in poverty (defined here as below 200 percent of the 
federal poverty threshold). Based on a variety of factors, the Plan Area meets multiple 
disadvantaged community definitions; please refer to other responses to questions and 
attached maps and tables. 

In response to comments on and actions in the recent Richmond-Area Community Based 
Transportation Plan, as well as the multiple poor CalEnvironScreen ratings, the Richmond 
Parkway Environmental Justice and Regional Mobility Plan will continue and expand the prior 
community-focused process to evaluate and make recommendations via a health equity lens 
for improving bicycle and pedestrian infrastructure, transportation safety, transit access, public 
health, and air quality. The plan will develop strategies for minimizing negative impacts of 
speeding, collisions, neighborhood cut-through truck traffic, and localized pollution for the 
surrounding disadvantaged communities. 
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Project Stakeholders 
 
The West Contra Costa Transportation Advisory Committee (WCCTAC) will manage this effort 
with the assistance of a consultant team and our outreach partner, Richmond’s Community 
Housing Development Corporation (CHDC), a community-based organization. CHDC has for 
twenty-five years worked together with community leaders to make changes in neighborhoods, 
build coalitions and partnerships with organizations, individuals, and institutions. Numerous other 
agencies, community groups, and residents are also interested in this Plan and the planning 
process will actively engage their participation. 
 
Below is a summary of identified stakeholders for the project and their anticipated role. 
 
Technical Advisors and Agencies will provide technical expertise and guidance on key 
project deliverables, as well as implementation strategies and project feasibility. 

• California Department of Transportation (Caltrans) 
• City of El Cerrito 
• City of Richmond 
• City of San Pablo 
• City of Pinole 
• City of Hercules 
• Contra Costa County Health Services 
• Contra Costa County Public Works 
• Contra Costa County Conservation and Community Development 
• Contra Costa Transportation Authority (CCTA) 
• Alameda-Contra Costa Transit (AC Transit) 
• Western Contra Costa Transit Authority (WestCAT) 
• Bay Area Rapid Transit (BART) 
• Bay Area Air Quality Management District (BAAQMD) 
• East Bay Regional Park District (EBRPD) 
• Metropolitan Transportation Commission (MTC) including the San Francisco Bay Trail 

Project 
 

Community Partners will assist in the facilitation of community engagement. CHDC is the Plan’s 
primary community partner and will assist with community engagement. This list is preliminary 
and will be finalized prior to start of the project. 
• Trails for Richmond Action Committee (TRAC) 
• Bike East Bay 
• Rich City Rides 
• Groundwork Richmond 
• Healthy Richmond 
• Men and Women of Valor 
• Richmond Latinos Unidos 

 
Community and Trade Stakeholders will provide input on the project and promote 
community outreach efforts. In addition to our Community Partners, additional stakeholders 
include: 
• Urban Tilth 
• Parchester Village, Hilltop District, Hilltop Village, Shields-Reid, Iron Triangle, Atchison 

Village, and Santa Fe Neighborhood Councils 
• North Richmond Municipal Advisory Council 
• Pogo Park 
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• Richmond Bicycle/Pedestrian Advisory Committee 
• Council of Industries 
• Port of Richmond 
• Chevron Richmond Refinery 
• Richmond Chamber of Commerce 
• California Trucking Association 
• Harbor Trucking Association 
• Verde Elementary School 
• Richmond Pacific Railroad Corporation (RRPC) 
• Burlington Northern Santa Fee Railroad (BNSF) 
• Confederated Villages of Lisjan (a group of seven Ohlone Tribes) 

 
Overall Project Objectives 
 
• Address locally identified transportation needs faced by historically marginalized 

communities. 
• Develop quality projects that provide inclusive transportation and recreation 

opportunities for people of all backgrounds, abilities, and ages to use and enjoy. 
• Build community consensus around transportations plans for the Richmond Parkway. 
• Reduce negative impacts of speeding, collisions, neighborhood cut-through traffic and 

localized pollution for the surrounding disadvantaged communities. 
• Encourage greater use of active transportation modes, including transit, along the 

corridor. 
• Increase access to regional trails and parks along the Richmond Parkway. 
• Improve conditions for all modes in the near, mid, and long-term within the plan area. 
• Reduce the number and severity of collisions along the Richmond Parkway. 
• Decrease the number of trucks and other vehicles diverting from the Richmond Parkway 

to neighborhood streets. 
• Improve the quality of life for residents within the plan area by improving air quality; 

increasing the desirability of active transportation modes for trips and exercise; increasing 
access to higher-earning employment and educational opportunities. 

• Develop and coordinate transportation plans to guide future development of the area in 
Contra Costa County, the City of Richmond, and other nearby jurisdictions. 

 
Summary of Project Tasks 
Project Management activities must be identified within the task they are occur.    

Task 01:  Project Administration 
WCCTAC will manage and administer the grant project according to the Grant Application 
Guidelines, Regional Planning Handbook, and the executed grant contract between Caltrans 
and the grantee.   

Kickoff Meeting with Caltrans 

WWCCTAC will facilitate a kickoff meeting with Caltrans staff to review project scope, schedule, 
and deliverables, as well as Caltrans protocols for reporting.  
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Invoicing and Quarterly Reports to Caltrans 

WCCTAC’s Transportation Planning Manager will serve as the primary contact for Caltrans and 
will provide consultant invoices and quarterly reports to Caltrans based on procedures and 
expectations established at project initiation. Quarterly reports will include a summary of project 
progress and grant/local match expenditures. WCCTAC will also provide all project deliverables 
as they are developed and keep Caltrans staff apprised of the project schedule.  

Task Deliverables 

Kick-off meeting with Caltrans - meeting notes, quarterly invoices, and progress reports.  
 

Task 02:  Consultant Procurement 
WCCTAC will develop and advertise an RFP and select a qualified consultant firm/team through 
a competitive RFP process using proper procurement procedures. To efficiently utilize grant funds 
and meet schedule requirements, some of this work may occur prior to the grant’s initiation in 
which case no grant funds would be used for that work, but all Caltrans requirements would be 
met.  During initiation of the project, WCCTAC and Caltrans staff will confirm grant procedures 
and project administration, including invoicing and reporting, with the selected consultant 
firm/team (Consultant). 

 

Task Deliverables 
Request for Proposals (RFP), Consultant Interviews, Consultant Selection, Contract Executions, 
Amendments to Consulting Contract (as needed and authorized by Caltrans) 

 

Task 1:  Initiation and Technical Advisory Committee  
The Consultant and WCCTAC will work cooperatively to effectively manage the project. The 
Consultant will be responsible for day-to-day project management and product delivery, while 
WWCTAC will provide technical and logistical assistance.   

Kickoff Meeting with Consultant 

WCCTAC staff will host a kickoff meeting with the project team and will notify Caltrans in 
advance of the upcoming meeting. The primary objectives will be to review scope, schedule, 
project goals, consistency with Caltrans’ grant requirements, and key issues. The composition 
and role of the Technical Advisory Committee and Stakeholder Advisory Group will also be 
discussed. 

Technical Advisory Committee Development and Meetings 

WCCTAC’s existing Technical Advisory Committee (TAC) will be engaged to review project 
deliverables and provide input on the community engagement strategy. The TAC currently 
includes representatives from the City of El Cerrito, City of Richmond, City of San Pablo, City of 
Pinole, City of Hercules, Contra Costa County, Alameda County Transit (AC Transit), Bay Area 
Rapid Transit (BART), and Western Contra Costa County Transit (WestCAT). Caltrans, as well as 
representatives from Contra Costa County Health Services, Public Works, and Conservation and 
Community Development departments; Bay Area Air Quality Management District (BAAQMD); 
Metropolitan Transportation Commission (MTC); Contra Costa Transportation Authority (CCTA); 
and East Bay Regional Park District (EBRPD) will be invited to attend meetings related to the 
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Richmond Parkway Environmental Justice and Regional Mobility Plan and be part of the project-
specific TAC.   

Representation on the TAC from various agencies and city departments will provide a forum for 
exchanging information and coordinating transportation, housing, and land use planning 
components from the array of representatives.   

It is anticipated the Consultant will present all major deliverables to the TAC to provide guidance 
and recommendations. Presentations will primarily be at the regular TAC meetings, held on the 
second Thursday of each month; however, special meetings may be called if needed.  

 

Task Deliverables 

Committee Meeting List, Meeting Materials, Meeting Agendas and Notes 
 

Task 2:  Information Gathering and Analysis 
The Consultant will develop a robust study to examine existing conditions and evaluate potential 
future scenarios. This task will form the foundation of the Richmond Parkway Environmental 
Justice and Regional Mobility Plan and provide the baseline for planning recommendations. This 
task will include ongoing project management by the Consultant and monthly check-ins with 
the Project Team during this phase of the project.  

Existing and Future Conditions Analysis  

The Consultant will gather necessary data and conduct preliminary studies to provide an 
overview of existing transportation and public health conditions in the Plan Area. This will include 
but will not be limited to the following sections. The approach and content of these studies is 
anticipated to be refined through discussions with the TAC: 

• Regional and Local Bike and Pedestrian Network Analysis to compile the existing and 
planned routes of bicycle and pedestrian travel and identify deficiencies in bicycle and 
pedestrian facilities, including gaps in the bike network, substandard bike routes, lack of 
sidewalk, barriers to accessible travel, and lack of safe crossings. The study will document 
points of origin and destination for local community members from existing studies such 
as the Richmond CBTP as well as meetings with area stakeholders. Existing directional 
signage and striping of pedestrian and bicycle facilities will be reviewed to identify 
shortcomings that can be corrected.  

• Existing Travel Patterns and Goods Movement Study will review existing traffic data and 
collect new data to determine the quantity and routes of goods movement through 
environmental justice neighborhoods. The study will identify current truck volumes on 
both the Richmond Parkway and adjacent roadways using “big data” sources such as 
INRIX, StreetLight, Airsage, and Teralytics. The study will also include identifying 
stakeholder groups affected by potential new goods movement policies, including 
truckers, local logistics and industrial companies, neighboring residents, and government 
agencies. 

• Public Health and Equity Impact Assessment to evaluate health conditions in the 
residential communities adjacent to Richmond Parkway, particularly those health 
conditions that may be worsened by proximity to vehicular traffic Including goods 
movement traffic. The study will utilize existing data related to air quality, noise, and 
asthma rates, including findings related to the AB 617 Richmond-San Pablo Community 
Air Monitoring Plan. The assessment will also utilize existing Census data to develop a 
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community profile of residents living in or near the Plan Area. This assessment will be 
presented to community members for comments and refined in response to comments 
received. In addition, the assessment will include a review of other recent goods 
movement and neighborhood impact studies such as the Northern California Mega-
Region Goods Movement Study, the West Oakland Community Action Plan, the West 
Oakland Truck Management Plan, the San Francisco Bay Area Goods Movement Plan, 
and the North Alameda County Truck Access Management Plan.  

• Safe Streets Assessment to evaluate pedestrian and cyclist safety within the Plan Area. 
The study will examine existing collision data and conduct new traffic counts as needed 
to present a level of stress assessment for bicyclists and pedestrians, as well as a review of 
automobile and truck collision data and conditions to identify potential improvements. 
The study will examine the local streets being used by trucks diverting from the Richmond 
Parkway and critical connection routes for regional trails.  

• Transit Network Study to compile existing and planned public transit routes, utilizing 
information from BART, AC Transit, and WestCAT and examine existing pedestrian and 
bicycle access to and facilities at existing stops.    

• Traffic Signal Timing, Phasing and Technology Study to compile known information about 
traffic signals within the Plan Area. The study will provide an inventory of truck route and 
directional signage to identify how vehicles are being directed through the Plan Area.   

• Review of Future Trends to understand the potential for growth in vehicle and goods 
movement use of the Richmond Parkway in the future. This review will assess the potential 
for change in vehicle and goods movement use of the parkway to determine the 
potential for impacts on the disadvantaged communities near the Parkway. This will be a 
high-level assessment using the Countywide Travel Demand model.   

 Other elements of the Review of Future Trends will include: 

o Consideration of how future and planned industrial development will impact the 
community, and/or what can be done to mitigate this impact to ensure this plan 
increases the community’s health, air quality, and resilience in the future. 

o Consideration of the potential increase in cost of living and/or 
gentrification/displacement of existing community as a result of the plan’s 
proposed projects and identify potential policy changes to prevent these 
unintended consequences. 

o Consideration of how impacts of extreme heat, wildfire and wildfire smoke, poor 
air quality days, water management, etc. will impact this community and utility of 
planned infrastructure. 

 

Opportunities and Challenges Analysis  

Utilizing findings collected in earlier tasks, as well as input from the community described in Task 
06, the Consultant will produce a map and summary report depicting opportunities and 
challenges within the Plan Area. This Analysis will place a focus on opportunities for 
improvements that will address environmental justice issues such as air quality, multi-modal 
access to employment, schools and recreation and other opportunities.  This analysis will help 
determine the focus areas for the “Toolkit” developed in Task 07. 

 

Task Deliverables 

Existing and Future Conditions Analysis Report, Opportunities and Challenges Analysis Report  
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Task 3:  Community Outreach and Participation 
The Consultant and the project’s Community Based Organization partner, Richmond’s 
Community Housing Development Corporation (CHDC), will develop and manage a multilingual 
outreach program focused on using conventional and non-conventional outreach methods to 
ensure that broad members of the community are engaged throughout the process and that 
the Plan reflects community needs and values. Community outreach for the project is designed 
to engage members of the surrounding disadvantaged communities, while also incorporating 
the voices of trade groups that utilize the Parkway. Based on previous examples of successful 
outreach with the Plan Area, the outreach and participation plan will contain a mix of strategies 
with an emphasis on "going to" the community rather than having the community "come to us”, 
as well as online engagement. The TAC and Stakeholder Advisory Group will serve as a resource 
to identify other community meetings that could also serve as a joint outreach opportunity.  
Caltrans will be notified and invited to all outreach events. Outreach materials will be published 
in English and Spanish, and the Consultant and/or CHDC will have Spanish translators available 
at engagement events. 

Along with CHDC, outreach will include a diverse set of locally based organizations to develop 
interest in the project and gather input from all segments of the neighborhoods affected by the 
Parkway. These are anticipated to include Trails for Richmond Action Committee (TRAC), Rich 
City Rides, Bike East Bay, Groundwork Richmond, Men and Women of Valor, Richmond Latinos 
Unidos, and Healthy Richmond. CHDC and the Consultant will play an important role in 
facilitating and promoting engagement events with the assistance of these organizations. 
Outreach events will additionally be promoted and advertised with paid online ads, placing 
notices and articles in existing e-newsletters, as well as direct contact to local business, schools, 
and institutions.   

As a first step in the Community Outreach process, the Consultant, CHDC and Community 
Partners will develop a Public Engagement Plan that details the proposed outreach approach 
and timeline.  The Public Engagement Plan will target opportunities to reach traditionally under-
represented communities such as, disabled, transit-dependent and immigrant communities. It is 
anticipated that the Public Engagement Plan and Project will include the following community 
outreach activities:   

 
• Project Website and Online Surveys. Working with WCCTAC staff, the Consultant will 

develop a project website with project background and interactive updates. The 
website will be used to host interactive surveys at up to two (2) key points in the planning 
process, preliminarily anticipated to be during the Information Gathering Task (Task 05) 
and in the Preferred Solutions Development Task (Task 08). Sidewalk decals with web 
address and QR codes will be used to inform the public of the project website.  

• Stakeholder Advisory Outreach. WCCTAC, CHDC and the Consultant will develop a 
Stakeholder Advisory Group consisting of representatives from stakeholder organizations 
and citizens active in the area, including but not limited to the project stakeholders listed 
above. A focus will be placed on ensuring a high level of involvement of stakeholders 
with an environmental justice focus. 

The Stakeholder Advisory Group will review the Public Engagement Plan and provide 
input at key points during the planning process. Stakeholders will be engaged directly by 
the Consultant, CHDC, WCCTAC, or the Community Partners for initial input on the 
project. For input on the project deliverables, stakeholders will be engaged collectively. 
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Depending on health orders, meetings may be held in person or through an online 
interactive meeting. Follow up with individual stakeholder groups will be conducted, if 
necessary. The project assumes up to six (6) meetings with the Stakeholder Advisory 
Group.      

• Public Engagement Events. Project information will be presented in formal presentations 
to gather input and feedback from community members. At least two (2) standalone 
workshops will be held for the project. Depending on health orders, these workshops may 
be held in person or online. These are anticipated to occur during the Information 
Gathering Task (Task 05) and in the Preferred Solutions Development Task (Task 08). 
Information from these workshops will additionally be presented at regularly scheduled 
meetings of the seven (7) Neighborhood Councils in or near the Plan Area. With CHDC, 
these workshops will focus on getting community input on major community concerns 
and prioritization for planning strategies.  

• Community “Pop-ups” and Plan Area Bike Tour. The Consultant with CHDC will develop 
materials for community “Pop-ups” at existing community events and will attend at least 
six (6) events in and around the Plan Area.  Pop-up materials will include informational 
materials as well as interactive activities or surveys.  Specific events will be identified by 
stakeholders. In addition, Rich City Rides and Bike East Bay will lead a community bike 
ride through the Plan Area to gather input on community concerns as part of the 
Information Gathering Task (Task 05).  

• WCCTAC Board Meeting Updates. WCCTAC staff and the Consultant will provide periodic 
updates to the WCCTAC Board of Directors during their publicly noticed meetings. These 
updates provide additional opportunities to receive feedback from members of the 
public and Board members. 

• Draft and Final Plan Engagement. Upon completion of the Public Review Draft Plan 
described in Task 10, the draft will be posted online on the project website and all 
participants, advisory bodies, and Neighborhood Councils will be notified for community 
review of the plan. This will allow for additional comments before finalizing the Plan. The 
Final Plan will be presented to the WCCTAC Board, as well as Contra Costa County 
Board of Supervisors, the Contra Costa Transportation Authority Commissioners, and City 
Councils of the Cities of Richmond, San Pablo, and Pinole, if requested, (Task 11), which 
will be open to the public.  

Midway through the project, WCCTAC, the Consultant and CHDC will hold a check in with the 
Community Partners and Stakeholder Advisory Group to evaluate the community outreach 
process and its effectiveness.  Subsequent events or efforts will be adjusted as needed.  

The Consultant, with CHDC, will compile a Public Outreach Summary, which will be included as 
an appendix to the Final draft of the Richmond Parkway Environmental Justice and Regional 
Mobility Plan. 

 

Task Deliverables 
Public Engagement Plan; Project Website and Survey Results; Compiled Summary of 
Stakeholder Engagement, Workshop Materials, Pop-up Materials, Public Outreach Summary 

 

Task 4:  Parkway Strategies Toolkit  
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It is anticipated that meeting the multi-faceted goals of the Richmond Parkway Environmental 
Justice and Regional Mobility Plan, including reducing community impacts from congestion, 
improving multimodal access, and mitigating negative impacts of truck traffic, will require a 
wide variety of actions, from street design and smart transportation technologies to policy and 
programmatic solutions.  

The proposed Parkway Strategies Toolkit will compile a high-level summary of potential options. 
All options will be subject to a high-level analysis and evaluation, and highest priority options will 
be further developed in the Preferred Solutions task (Task 08).     

This task will include ongoing project management by the Consultant and monthly check-ins 
with the Project Team during this phase of the project. 

Parkway Strategies Toolkit 

The Consultant with CHDC will develop a Toolkit of strategies to address the Opportunities and 
Challenges identified in Task 05, which will be informed by community input on existing issues 
and concerns as determined through the Community Outreach efforts described in Task 06. 
While the specific challenges addressed by the Toolkit will be determined during the planning 
process it is anticipated that the Toolkit will present a range of strategies for increasing 
multimodal access to transit, parks, and Regional Trails. Improving safety for residents near the 
parkway, managing existing and future traffic on the Parkway, shifting heavy trucks and freight 
out of residential areas, and reducing greenhouse gas emissions  

As a means of evaluating the strategies presented in the Toolkit, the Consultant will work with 
WCCTAC, CHDC, TAC, and all relevant stakeholders to develop priorities for evaluating solutions. 
These evaluation criteria may include effectiveness in addressing environmental justice issues, 
general cost range, ability to address safety needs, or regulatory feasibility, among others. Using 
these criteria, the Consultant will develop an Evaluation Matrix to compare strategies and help 
community members and stakeholders select priorities. The Toolkit and the Draft Evaluation 
Matrix will be presented to the community in the engagement activities outlined in Task 05, 
including a project workshop, presentations to the Neighborhood Councils, and at community 
“pop up” events. The community and the TAC will assist in selecting strategies to further develop 
as Preferred Solutions (Task 08). 

 

Task Deliverables 

Parkway Strategies Toolkit Memo and Presentation  

 
Task 5:  Preferred Solutions 
Based on feedback from the community and the TAC, the Consultant will prepare a more 
detailed study of the highest priority strategies from the Toolkit. While the total number of 
solutions will be determined by the study, it is anticipated that the Preferred Solutions will include 
up to ten (10) strategies, potentially ranging from plans for limiting truck access in residential 
neighborhoods to schematic designs of Parkway crossings.  These solutions will be accompanied 
by 30% design plans or graphics, capital investment costs, and maintenance expenses, as well 
as future modeling to show potential impact of implementation.    

This task will include ongoing project management by the Consultant and monthly check-ins 
with the Project Team during this phase of the project. 
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Draft Preferred Solutions  

The Consultant will develop a draft version of the Preferred Solutions for presentation and 
discussion with the TAC and the Stakeholder Advisory Group. Discussions will focus on how to 
refine concepts for efficiency and feasibility, minimize costs, and most directly address 
community needs.  

Final Preferred Solutions  

The Consultant will revise the Draft Preferred Solutions based on feedback, in preparation for 
inclusion in the Draft Plan (Task 7). 

 

Task Deliverables 

Draft and Final Preferred Solutions 
 

Task 6:  Implementation and Financing Strategy 
The Consultant will work with WCCTAC to develop an implementation strategy for the Preferred 
Solutions developed in Task 08 that highlights partnership opportunities and jurisdictional 
responsibility. The Consultant will develop an implementation timeline, grouping each solution 
into a short, middle, or long-term goal. If applicable, the implementation timeline will include 
phasing for projects that could be implemented over time.   

The Consultant will additionally identify potential funding sources for implementing the Preferred 
Solutions based on the capital improvement and maintenance costs associated with each 
strategy. The Consultant will identify funding and financing strategies that include potential 
local, state, regional and federal funding mechanisms, and sources.  

The Plan will include Next Steps for WCCTAC and its partners to advance the Plan’s 
recommendations that highlights priorities and timing.  

This task will include ongoing project management by the Consultant and monthly check-ins 
with the Project Team during this phase of the project. 

 

Task Deliverables 

Implementation and Financing Strategy 
 

Task 7:  Draft and Final Richmond Parkway Environmental Justice and Regional 
Mobility Plan  
The Consultant will integrate deliverables from all previous tasks into an Administrative Draft Plan 
to be reviewed by the Project Team including WCCTAC staff, the TAC, and the Stakeholder 
Advisory Group.  The Consultant will incorporate comments and revise the Administrative Draft 
to create a Public Review Draft.  The Public Review Draft Plan will be presented online on the 
project website and all project participants, as well as the general public, will be encouraged to 
provide comments. Feedback will be incorporated into development of the Final Richmond 
Parkway Environmental Justice and Regional Mobility Plan.  

The Plan is anticipated to include the following components:  

• Introduction and Project Need Statement 
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• Existing Conditions, Opportunities and Challenges 

• Analysis of Future Conditions  

• Summary of Community Engagement Process 

• Toolkit Summary and Evaluation Matrix 

• Preferred Solutions 

• Implementation, Financing Strategy, and Next Steps  

This task will include ongoing project management by the Consultant and monthly check-ins 
with the Project Team during this phase of the project. 

 

Task Deliverables 
Administrative Draft, Public Review Draft, and Final Richmond Parkway Environmental Justice 
and Regional Mobility Plan 

 
Task 8:  Plan Presentation 
At a minimum, the Final Plan will be presented to the WCCTAC Board of Directors for its 
acceptance. As requested, the Plan may also be presented to the Contra Costa County Board 
of Supervisors, the Contra Costa Transportation Authority Commissioners, and City Councils of 
the Cities of Richmond, San Pablo, and Pinole.  Caltrans will be notified of when the Final Plan is 
released. 

Task Deliverables 

Presentation Materials 
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B. Reference Materials 
The following information, websites and documents related to this RFP are listed below and 
available on the web: 

1. MTC’s Richmond-San Rafael Forward (Open Road Tolling and I-580 Westbound HOV 
Lane)  https://mtc.ca.gov/operations/programs-projects/forward-commute-
initiatives/richmond-san-rafael-forward  

2. MTC’s Bay Bridge Forward (I-80 Design Alternative Assessment) 
https://mtc.ca.gov/operations/programs-projects/forward-commute-initiatives/bay-
bridge-forward  

3. Richmond Community Housing Development Corporation (CHDC)  Contact: Darrell 
Davis, 510-221-2573, ddavis@communityhdc.org  https://communityhdc.org/about-
chdc/  

4. WCCTAC’s Express Bus Implementation Plan (2020)  
https://www.wcctac.org/app_pages/view/672  

5. WCCTAC’s West County High-Capacity Transit Study, May 2017  
https://www.wcctac.org/app_pages/view/473  

6. WCCTAC/CCTA’s Draft West County Action Plan for Routes of Regional Significance, 
October 2022  https://ccta.net/planning/countywide-transportation-plan/  

7. CCTA’s Express Bus Study Update, 2017  https://ccta.net/wp-
content/uploads/2018/10/54c19a419d047.pdf  

8. MTC/CCTA Richmond Area Community Based Transportation Plan  
https://ccta.net/active_studies/community-based-transportation-plan/  

9. Contra Costa County’s General Plan Update: Envision Contra Costa 2040 
https://envisioncontracosta2040.org/  

10. City of Richmond’s Bicycle Master Plan (2011)  
https://www.ci.richmond.ca.us/2739/Bicycle-Master-Plan  

11. City of Richmond’s Pedestrian Master Plan (2011)  
https://www.ci.richmond.ca.us/2738/Pedestrian-Plan  

12. City of Richmond Hilltop Horizon Specific Plan – on-going  
https://hilltophorizon.com/#components  

13. BAAQMD’s Richmond Area Community Emission Reduction Plan (CERP)- on-going  
https://www.baaqmd.gov/community-health/community-health-protection-
program/richmond-area-community-health-protection-program  

14. Trails for Richmond Action Committee (TRAC)  
https://www.pointrichmond.com/bay-trail/  

15. West County Wastewater District, on-going planning studies Joe Neugebauer, 
Environmental Services Manager, (510) 837-6230, jneugebauer@wcwd.org 
https://www.sfbayrestore.org/projects/north-richmond-shoreline-living-levee-
project   

16. Additional documents are posted on the WCCTAC website: www.WCCTAC.org  

 

https://mtc.ca.gov/operations/programs-projects/forward-commute-initiatives/richmond-san-rafael-forward
https://mtc.ca.gov/operations/programs-projects/forward-commute-initiatives/richmond-san-rafael-forward
https://mtc.ca.gov/operations/programs-projects/forward-commute-initiatives/bay-bridge-forward
https://mtc.ca.gov/operations/programs-projects/forward-commute-initiatives/bay-bridge-forward
mailto:ddavis@communityhdc.org
https://communityhdc.org/about-chdc/
https://communityhdc.org/about-chdc/
https://www.wcctac.org/app_pages/view/672
https://www.wcctac.org/app_pages/view/473
https://ccta.net/planning/countywide-transportation-plan/
https://ccta.net/wp-content/uploads/2018/10/54c19a419d047.pdf
https://ccta.net/wp-content/uploads/2018/10/54c19a419d047.pdf
https://ccta.net/active_studies/community-based-transportation-plan/
https://envisioncontracosta2040.org/
https://www.ci.richmond.ca.us/2739/Bicycle-Master-Plan
https://www.ci.richmond.ca.us/2738/Pedestrian-Plan
https://hilltophorizon.com/#components
https://www.baaqmd.gov/community-health/community-health-protection-program/richmond-area-community-health-protection-program
https://www.baaqmd.gov/community-health/community-health-protection-program/richmond-area-community-health-protection-program
https://www.pointrichmond.com/bay-trail/
mailto:jneugebauer@wcwd.org
https://www.sfbayrestore.org/projects/north-richmond-shoreline-living-levee-project
https://www.sfbayrestore.org/projects/north-richmond-shoreline-living-levee-project
http://www.wcctac.org/
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C. WCCTAC Sample Professional Services Contract And Copy Of 
Restricted Grant Agreement Between Caltrans And WCCTAC 

WCCTAC Sample Professional Services Contract 

CONSULTING SERVICES AGREEMENT BETWEEN 

THE WEST CONTRA COSTA TRANSPORTATION ADVISORY COMMITTEE 

AND 

[NAME OF CONSULTANT] 

 This Agreement for consulting services is made by and between the between the West 
Contra Costa Transportation Advisory Committee, a Joint Powers Agency existing under the 
laws of the State of California, (“WCCTAC”) and __________________, a _______ 
(corporation / limited liability company / sole proprietor), with offices located at 
________________, (“Consultant”), (together referred to as the “Parties”) as of ____________, 
20__  (the “Effective Date”). 
 
Section 1. Services.  Subject to the terms and conditions set forth in this Agreement, 
Consultant shall provide to WCCTAC the services described in the Scope of Work attached as 
Exhibit A, and incorporated herein, at the time and place and in the manner specified therein.  In 
the event of a conflict in or inconsistency between the terms of this Agreement and Exhibit A, 
the Agreement shall prevail. 
 
 1.1 Term of Services.  The term of this Agreement shall begin on the Effective Date 
and shall end on _______________, and Consultant shall complete the work described in Exhibit 
A on or before that date, unless the term of the Agreement is otherwise terminated or extended, 
as provided for in Section 8.  The time provided to Consultant to complete the services required 
by this Agreement shall not affect WCCTAC’s right to terminate the Agreement, as referenced 
in Section 8. 
 
 1.2 Standard of Performance.  Consultant shall perform all services required 
pursuant to this Agreement according to the standards observed by a competent practitioner of 
the profession in which Consultant is engaged. 
 
 1.3 Assignment of Personnel.  Consultant shall assign only competent personnel to 
perform services pursuant to this Agreement.  In the event that WCCTAC, in its sole discretion, 
at any time during the term of this Agreement, desires the reassignment of any such persons, 
Consultant shall, immediately upon receiving notice from WCCTAC of such desire of 
WCCTAC, reassign such person or persons. 
 
 1.4 Time is of the Essence.  Time is of the essence. Consultant shall devote such 
time to the performance of services pursuant to this Agreement as may be reasonably necessary 
to timely finish the Scope of Work, to meet the standard of performance provided in Section 1.1 
above and to satisfy Consultant’s obligations hereunder. 
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 1.5 [OPTIONAL] Public Works Requirements.  Because the services described in 
Exhibit A include “work performed during the design and preconstruction phases of construction 
including, but not limited to, inspection and land surveying work,” the services constitute a 
public works within the definition of Section 1720(a)(1) of the California Labor Code.  As a 
result, Consultant is required to comply with the provisions of the Labor Code applicable to 
public works, to the extent set forth in Exhibit C.  Consultant shall waive, indemnify, hold 
harmless, and defend WCCTAC concerning any liability arising out of Labor Code Section 1720 
et seq. 
 
Section 2. COMPENSATION.  WCCTAC hereby agrees to pay Consultant a sum not to 
exceed [Spell out amount] ________________, ($_________) notwithstanding any contrary 
indications that may be contained in Consultant’s proposal for services to be performed and 
reimbursable costs incurred under this Agreement.  In the event of a conflict between this 
Agreement and Consultant’s proposal, attached as Exhibit A, regarding the amount of 
compensation, the Agreement shall prevail.  WCCTAC shall pay Consultant for services 
rendered pursuant to this Agreement at the time and in the manner set forth herein.  The 
payments specified below shall be the only payments from WCCTAC to Consultant for services 
rendered pursuant to this Agreement.  Consultant shall submit all invoices to WCCTAC in the 
manner specified herein.  Except as specifically authorized by WCCTAC in writing, Consultant 
shall not bill WCCTAC for duplicate services performed by more than one person. 
 
Consultant and WCCTAC acknowledge and agree that compensation paid by WCCTAC to 
Consultant under this Agreement is based upon Consultant’s estimated costs of providing the 
services required hereunder, including salaries and benefits of employees and subcontractors of 
Consultant.  Consequently, the parties further agree that compensation hereunder is intended to 
include the costs of contributions to any pensions and/or annuities to which Consultant and its 
employees, agents, and subcontractors may be eligible.  WCCTAC therefore has no 
responsibility for such contributions beyond compensation required under this Agreement. 
 
 2.1 Invoices.  Consultant shall submit invoices, not more often than once a month 
during the term of this Agreement, based on the cost for services performed and reimbursable 
costs incurred prior to the invoice date.  Invoices shall contain the following information: 
 

• Serial identifications of progress bills; i.e., Progress Bill No. 1 for the first 
invoice, etc.; 

• The beginning and ending dates of the billing period; 

• A task summary containing the original contract amount, the amount of prior 
billings, the total due this period, the balance available under the Agreement, and 
the percentage of completion;  

• At WCCTAC’s option, for each work item in each task, a copy of the applicable 
time entries or time sheets shall be submitted showing the name of the person 
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doing the work, the hours spent by each person, a brief description of the work, 
and each reimbursable expense;  

• The total number of hours of work performed under the Agreement by Consultant 
and each employee, agent, and subcontractor of Consultant performing services 
hereunder; 

• The Consultant’s signature; 

 2.2 Monthly Payment.  WCCTAC shall make monthly payments, based on invoices 
received, for services satisfactorily performed, and for authorized reimbursable costs incurred.  
WCCTAC shall have 30 days from the receipt of an invoice that complies with all of the 
requirements above to pay Consultant. 
 
 2.3 Final Payment.  WCCTAC shall pay the last 10% of the total sum due pursuant 
to this Agreement within 60 days after completion of the services and submittal to WCCTAC of 
a final invoice, if all services required have been satisfactorily performed. 
 
 2.4 Total Payment.  WCCTAC shall pay for the services to be rendered by 
Consultant pursuant to this Agreement.  WCCTAC shall not pay any additional sum for any 
expense or cost whatsoever incurred by Consultant in rendering services pursuant to this 
Agreement.  WCCTAC shall make no payment for any extra, further, or additional service 
pursuant to this Agreement.   
 
 In no event shall Consultant submit any invoice for an amount in excess of the maximum 
amount of compensation provided above either for a task or for the entire Agreement, unless the 
Agreement is modified prior to the submission of such an invoice by a properly executed change 
order or amendment. 
 
 2.5 Hourly Fees.  Unless the services provided are for a lump sum or flat fee, fees for 
work performed by Consultant on an hourly basis shall not exceed the amounts shown on the 
compensation schedule attached hereto as Exhibit B.  In the event of a conflict in or 
inconsistency between the terms of this Agreement and Exhibit B, the Agreement shall prevail. 
 
 2.6 Reimbursable Expenses.  Reimbursable expenses are specified in Exhibit C. 
Reimbursable expenses not listed in Exhibit C are not chargeable to WCCTAC.  Reimbursable 
expenses shall not include a mark-up and are billed as a direct cost.  In no event shall expenses 
be advanced by WCCTAC to the Consultant.  Reimbursable expenses are included in the total 
amount of compensation provided under this Agreement that shall not be exceeded. 
 
 2.7 Payment of Taxes.  Consultant is solely responsible for the payment of 
employment taxes incurred under this Agreement and any similar federal or state taxes. 
 
 2.8 Payment upon Termination.  In the event that WCCTAC or Consultant 
terminates this Agreement pursuant to Section 8, WCCTAC shall compensate the Consultant for 
all outstanding costs and reimbursable expenses incurred for work satisfactorily completed as of 
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the date of written notice of termination.  Consultant shall maintain adequate logs and timesheets 
to verify costs incurred to that date. 
 
 2.9 Authorization to Perform Services.  Consultant is not authorized to perform any 
services or incur any costs whatsoever under the terms of this Agreement until receipt of 
authorization from the Contract Administrator. 
 
Section 3. FACILITIES AND EQUIPMENT.  Except as set forth herein, Consultant shall, 
at its sole cost and expense, provide all facilities and equipment that may be necessary to 
perform the services required by this Agreement.  WCCTAC shall make available to Consultant 
only the facilities and equipment listed in this section, and only under the terms and conditions 
set forth herein. 
 
WCCTAC shall furnish physical facilities such as desks, filing cabinets, and conference space, as 
may be reasonably necessary for Consultant’s use while consulting with WCCTAC employees 
and reviewing records and the information in possession of WCCTAC.  The location, quantity, 
and time of furnishing those facilities shall be in the sole discretion of WCCTAC.  In no event 
shall WCCTAC be obligated to furnish any facility that may involve incurring any direct 
expense, including but not limited to computer, long-distance telephone or other communication 
charges, vehicles, and reproduction facilities. 
 
Section 4. INSURANCE REQUIREMENTS.  Before beginning any work under this 
Agreement, Consultant, at its own cost and expense, unless otherwise specified below, shall 
procure the types and amounts of insurance listed below against claims for injuries to persons or 
damages to property that may arise from or in connection with the performance of the work 
hereunder by the Consultant and its agents, representatives, employees, and subcontractors.  
Consistent with the following provisions, Consultant shall provide proof satisfactory to 
WCCTAC of such insurance that meets the requirements of this section and under forms of 
insurance satisfactory in all respects, and that such insurance is in effect prior to beginning work 
to WCCTAC.  Consultant shall maintain the insurance policies required by this section 
throughout the term of this Agreement.  The cost of such insurance shall be included in the 
Consultant's bid.  Consultant shall not allow any subcontractor to commence work on any 
subcontract until Consultant has obtained all insurance required herein for the subcontractor(s) 
and provided evidence that such insurance is in effect to WCCTAC.  Verification of the required 
insurance shall be submitted and made part of this Agreement prior to execution.  
 
 4.1 Required Coverage.  Consultant shall maintain all required insurance listed 
herein for the duration of this Agreement. 
 

COVERAGE TYPE OF INSURANCE   MINIMUM LIMITS  
 

A Commercial General Liability  
Premises Liability; Products and 
Completed Operations; Contractual 
Liability; Personal Injury and 
Advertising Liability  
 

$1,000,000 per occurrence; 
Bodily Injury and Property Damage  
$2,000,00 in the aggregate; 
Commercial general coverage shall 
be at least as broad as Insurance 
Services Office Commercial 
General Liability occurrence form 
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CG 0001 (most recent edition) 
covering comprehensive General 
Liability on an “occurrence” basis 
 

B Commercial or Business 
Automobile Liability  
All owned vehicles, hired or leased 
vehicles, non-owned, borrowed and 
permissive uses. Personal 
Automobile Liability is acceptable 
for individual contractors with no 
transportation or hauling related 
activities  
 

$1,000,000 per occurrence; 
Any Auto; Bodily Injury and 
Property Damage; Automobile 
coverage shall be at least as broad 
as Insurance Services Office 
Automobile Liability form CA 
0001 (most recent edition), Code 1 
(any auto).  No endorsement shall 
be attached limiting the coverage.  
 

C Workers’ Compensation (WC) 
and Employers Liability (EL)  
Required for all contractors with 
employees  
 

WC: Statutory Limits  
EL: $100,000 per accident for 
bodily injury or disease Consultant 
may rely on a self-insurance 
program to meet those 
requirements, but only if the 
program of self-insurance complies 
fully with the provisions of the 
California Labor Code.  The insurer 
shall waive all rights of subrogation 
against WCCTAC and its officers, 
officials, employees, and volunteers 
for loss arising from work 
performed under this Agreement 
 

D Professional Liability/Errors & 
Omissions  
Includes endorsements of 
contractual liability  

$1,000,000 per occurrence  
$2,000,000 policy aggregate; Any 
deductible or self-insured retention 
shall not exceed $150,000 per claim  
 

 
 
 
 4.2 Additional requirements.  Each of the following shall be included in the 
insurance coverage or added as a certified endorsement to the policy: 
 
 a. All required insurance shall be maintained during the entire term of the 
Agreement with the following exception: Insurance policies and coverage(s) written on a claims-
made basis shall be maintained during the entire term of the Agreement and until three (3) years 
following termination and acceptance of all work provided under the Agreement, with the 
retroactive date of said insurance (as may be applicable) concurrent with the commencement of 
activities pursuant to this Agreement 
 
 b. All insurance required above with the exception of Professional Liability, 
Personal Automobile Liability, Workers’ Compensation and Employers Liability, shall be 
endorsed to name as additional insured: West Contra Costa Transportation Advisory Committee, 
its Board of Directors, and all WCCTAC officers, agents, employees, volunteers and 
representatives. 
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 c. For any claims related to this Agreement or the work hereunder, the Consultant’s 
insurance covered shall be primary insurance as respects WCCTAC, its officers, officials, 
employees, and volunteers.  Any insurance or self-insurance maintained by WCCTAC, its 
officers, officials, employees, or volunteers shall be excess of Consultant’s insurance and shall 
not contribute with it. 
 
 d. Each insurance policy required by this clause shall be endorsed to state that 
coverage shall not be canceled by either party, except after 30 days’ prior written notice has been 
provided to WCCTAC. 
 
 e.  Certificates of Insurance: Before commencing operations under this Agreement, 
Consultant shall provide Certificate(s) of Insurance and applicable insurance endorsements, in 
form and satisfactory to WCCTAC, evidencing that all required insurance coverage is in effect.  
WCCTAC reserves the rights to require Consultant to provide complete, certified copies of all 
required insurance policies.   
 
 f.   Subcontractors: Consultant shall include all subcontractors as an insured (covered 
party) under its policies or shall furnish separate certificates and endorsements for each 
subcontractor. All coverages for subcontractors shall be subject to all of the requirements stated 
herein.  
 
 g. Claims-made limitations.  The following provisions shall apply if the professional 
liability coverage is written on a claims-made form: 
 
  i. The retroactive date of the policy must be shown and must be before the 
date of the Agreement. 
 
  ii. Insurance must be maintained, and evidence of insurance must be 
provided for at least five years after completion of the Agreement or the work, so long as 
commercially available at reasonable rates. 
 
  iii. If coverage is canceled or not renewed and it is not replaced with another 
claims-made policy form with a retroactive date that precedes the date of this Agreement, 
Consultant must purchase an extended period coverage for a minimum of three (3) years after 
completion of work under this Agreement. 
 
  iv. A copy of the claim reporting requirements must be submitted to 
WCCTAC for review prior to the commencement of any work under this Agreement. 
 
 4.3 All Policies Requirements. 
 
  a. Acceptability of insurers.  All insurance required by this section is to be 
placed with insurers with a Bests' rating of no less than A: VII.  Insurance shall be maintained 
through an insurer with a minimum A.M. Best Rating of A- or better, with deductible amounts 
acceptable to WCCTAC. Acceptance of Consultant’s insurance by WCCTAC shall not relieve or 
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decrease the liability of Consultant hereunder. Any deductible or self-insured retention amount 
or other similar obligation under the policies shall be the sole responsibility of Consultant. Any 
deductible or self-insured retention amount or other similar obligation under the policies shall be 
the sole responsibility of the Consultant.  
 
  b.  Deductibles and Self-Insured Retentions.  Consultant shall disclose to 
and obtain the written approval of WCCTAC for the self-insured retentions and deductibles 
before beginning any of the services or work called for by any term of this Agreement.  At the 
option of WCCTAC, either: the insurer shall reduce or eliminate such deductibles or self-insured 
retentions as respects WCCTAC, its officers, employees, and volunteers; or the Consultant shall 
provide a financial guarantee satisfactory to WCCTAC guaranteeing payment of losses and 
related investigations, claim administration and defense expenses. 
 
  c.   Wasting Policies.  No policy required by this Section 4 shall include a 
“wasting” policy limit (i.e., limit that is eroded by the cost of defense).    
 
  d. Waiver of Subrogation.  Consultant hereby agrees to waive subrogation 
which any insurer or contractor may require from vendor by virtue of the payment of any loss.  
Consultant agrees to obtain any endorsements that may be necessary to affect this waiver of 
subrogation.  The Workers’ Compensation policy shall be endorsed with a waiver of subrogation 
in favor of the entity for all work performed by the consultant, its employees, agents, and 
subcontractors. 
 
 4.4 Remedies.  In addition to any other remedies WCCTAC may have if Consultant 
fails to provide or maintain any insurance policies or policy endorsements to the extent and 
within the time herein required, WCCTAC may, at its sole option exercise any of the following 
remedies, which are alternatives to other remedies WCCTAC may have and are not the exclusive 
remedy for Consultant’s breach: 
 

• Obtain such insurance and deduct and retain the amount of the premiums for such 
insurance from any sums due under the Agreement; 

• Order Consultant to stop work under this Agreement or withhold any payment 
that becomes due to Consultant hereunder, or both stop work and withhold any 
payment, until Consultant demonstrates compliance with the requirements hereof; 
and/or 

• Terminate this Agreement. 

Section 5. INDEMNIFICATION AND CONSULTANT’S RESPONSIBILITIES.    
 
Consultant shall indemnify, defend with counsel acceptable to WCCTAC, and hold harmless 
WCCTAC and its officers, officials, employees, agents and volunteers from and against any and 
all liability, loss, damage, claims, expenses, and costs (including without limitation, attorney’s 
fees and costs and fees of litigation) (collectively, “Liability”) of every nature arising out of or in 
connection with Consultant’s performance of the Services or its failure to comply with any of its 
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obligations contained in this Agreement, except such Liability caused by the sole negligence or 
willful misconduct of WCCTAC. 
 
Consultant’s obligation to defend and indemnify shall not be excused because of the 
Consultant’s inability to evaluate Liability or because Consultant evaluates Liability and 
determines that the Consultant is not liable to the claimant.  The Consultant must respond within 
30 days, to the tender of any claim for defense and indemnity by WCCTAC, unless this time has 
been extended by WCCTAC.  If the Consultant fails to accept or reject a tender of defense and 
indemnity within 30 days, in addition to any other remedy authorized by law, so much of the 
money due the Consultant under and by virtue of this Agreement as shall reasonably be 
considered necessary by WCCTAC, may be retained by WCCTAC until disposition has been 
made of the claim or suit for damages, or until the Consultant accepts or rejects the tender of 
defense, whichever occurs first. 
 
With respect to third party claims against the Consultant, the Consultant waives any and all 
rights of any type to express or implied indemnity against the Indemnitees. 
 
Notwithstanding the forgoing, to the extent this Agreement is a “construction contract” as 
defined by California Civil Code Section 2782, as may be amended from time to time, such 
duties of consultant to indemnify shall not apply when to do so would be prohibited by 
California Civil Code Section 2782. 
 
In the event that Consultant or any employee, agent, or subcontractor of Consultant providing 
services under this Agreement is determined by a court of competent jurisdiction or the 
California Public Employees Retirement System (PERS) to be eligible for enrollment in PERS as 
an employee of WCCTAC, Consultant shall indemnify, defend, and hold harmless WCCTAC for 
the payment of any employee and/or employer contributions for PERS benefits on behalf of 
Consultant or its employees, agents, or subcontractors, as well as for the payment of any 
penalties and interest on such contributions, which would otherwise be the responsibility of 
WCCTAC. 
 
Section 6. STATUS OF CONSULTANT. 
 
 6.1 Independent Contractor.  At all times during the term of this Agreement, 
Consultant shall be an independent contractor and shall not be an employee of WCCTAC.  
WCCTAC shall have the right to control Consultant only insofar as the results of Consultant's 
services rendered pursuant to this Agreement and assignment of personnel pursuant to 
Subparagraph 1.3; however, otherwise WCCTAC shall not have the right to control the means by 
which Consultant accomplishes services rendered pursuant to this Agreement.  Notwithstanding 
any other WCCTAC, state, or federal policy, rule, regulation, law, or ordinance to the contrary, 
Consultant and any of its employees, agents, and subcontractors providing services under this 
Agreement shall not qualify for or become entitled to, and hereby agree to waive any and all 
claims to, any compensation, benefit, or any incident of employment by WCCTAC, including 
but not limited to eligibility to enroll in the California Public Employees Retirement System 
(PERS) as an employee of WCCTAC and entitlement to any contribution to be paid by 
WCCTAC for employer contributions and/or employee contributions for PERS benefits. 
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 6.2 Consultant Not an Agent.  Except as WCCTAC may specify in writing, 
Consultant shall have no authority, express or implied, to act on behalf of WCCTAC in any 
capacity whatsoever as an agent.  Consultant shall have no authority, express or implied, 
pursuant to this Agreement to bind WCCTAC to any obligation whatsoever. 
 
Section 7. LEGAL REQUIREMENTS. 
 
 7.1 Governing Law.  The laws of the State of California shall govern this 
Agreement. 
 
 7.2 Compliance with Applicable Laws.  Consultant and any subcontractors shall 
comply with all laws applicable to the performance of the work hereunder. 
 
 7.3 Other Governmental Regulations.  To the extent that this Agreement may be 
funded by fiscal assistance from another governmental entity, Consultant and any subcontractors 
shall comply with all applicable rules and regulations to which WCCTAC is bound by the terms 
of such fiscal assistance program. 
 
 7.4 Licenses and Permits.  Consultant represents and warrants to WCCTAC that 
Consultant and its employees, agents, and any subcontractors have all licenses, permits, 
qualifications, and approvals of whatsoever nature that are legally required to practice their 
respective professions.  Consultant represents and warrants to WCCTAC that Consultant and its 
employees, agents, any subcontractors shall, at their sole cost and expense, keep in effect at all 
times during the term of this Agreement any licenses, permits, and approvals that are legally 
required to practice their respective professions.  In addition to the foregoing, Consultant and any 
subcontractors shall obtain and maintain during the term of this Agreement valid Business 
Licenses from WCCTAC. 
 
 7.5 Nondiscrimination and Equal Opportunity.  Consultant shall not discriminate, 
on the basis of a person’s race, religion, color, national origin, age, physical or mental handicap 
or disability, medical condition, marital status, sex, or sexual orientation, against any employee, 
applicant for employment, subcontractor, bidder for a subcontract, or participant in, recipient of, 
or applicant for any services or programs provided by Consultant under this Agreement.  
Consultant shall comply with all applicable federal, state, and local laws, policies, rules, and 
requirements related to equal opportunity and nondiscrimination in employment, contracting, and 
the provision of any services that are the subject of this Agreement, including but not limited to 
the satisfaction of any positive obligations required of Consultant thereby.   
 
Consultant shall include the provisions of this Subsection in any subcontract approved by the 
Contract Administrator or this Agreement. 
 
Section 8. TERMINATION AND MODIFICATION. 
 
 8.1 Termination.  WCCTAC may cancel this Agreement at any time and without 
cause upon written notification to Consultant.  Consultant may cancel this Agreement upon thirty 
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(30) days’ written notice to WCCTAC and shall include in such notice the reasons for 
cancellation. 
 
In the event of termination, Consultant shall be entitled to compensation for services performed 
to the effective date of termination; WCCTAC, however, may condition payment of such 
compensation upon Consultant delivering to WCCTAC any or all work product, including, but 
not limited to documents, photographs, computer software, video and audio tapes, and other 
materials provided to Consultant or prepared by or for Consultant or WCCTAC in connection 
with this Agreement. 
 
 8.2 Extension.  WCCTAC may, in its sole and exclusive discretion, extend the end 
date of this Agreement beyond that provided for in Subsection 1.1.  Any such extension shall 
require a written amendment to this Agreement, as provided for herein. 
 
 8.3 Amendments.  The parties may amend this Agreement only by a writing signed 
by all the parties. 
 
 8.4 Assignment and Subcontracting.  WCCTAC and Consultant recognize and 
agree that this Agreement contemplates personal performance by Consultant and is based upon a 
determination of Consultant’s unique personal competence, experience, and specialized personal 
knowledge.  Moreover, a substantial inducement to WCCTAC for entering into this Agreement 
was and is the professional reputation and competence of Consultant.  Consultant may not assign 
this Agreement or any interest therein without the prior written approval of the Contract 
Administrator.  Consultant shall not subcontract any portion of the performance contemplated 
and provided for herein, other than to the subcontractors noted in the proposal, without prior 
written approval of the Contract Administrator. 
 
 8.5 Survival.  All obligations arising prior to the termination of this Agreement and 
all provisions of this Agreement allocating liability between WCCTAC and Consultant shall 
survive the termination of this Agreement. 
 
 8.6 Options upon Breach by Consultant.  If Consultant materially breaches any of 
the terms of this Agreement, WCCTAC’s remedies shall include, but not be limited to, the 
following: 
 
  8.6.1 Immediately terminate the Agreement; 
 
  8.6.2 Retain the plans, specifications, drawings, reports, design documents, and 
any other work product prepared by Consultant pursuant to this Agreement; 
 
  8.6.3 Retain a different consultant to complete the work described in Exhibit A 
not finished by Consultant; or 
 
 8.6.4 Charge Consultant the difference between the cost to complete the work described 
in Exhibit A that is unfinished at the time of breach and the amount that WCCTAC would have 
paid Consultant pursuant to Section 2 if Consultant had completed the work.  
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Section 9. KEEPING AND STATUS OF RECORDS. 
 
 9.1 Records Created as Part of Consultant’s Performance.  All reports, data, 
maps, models, charts, studies, surveys, photographs, memoranda, plans, studies, specifications, 
records, files, or any other documents or materials, in electronic or any other form, that 
Consultant prepares or obtains pursuant to this Agreement and that relate to the matters covered 
hereunder shall be the property of WCCTAC.  Consultant hereby agrees to deliver those 
documents to WCCTAC upon termination of the Agreement.  It is understood and agreed that 
the documents and other materials, including but not limited to those described above, prepared 
pursuant to this Agreement are prepared specifically for WCCTAC and are not necessarily 
suitable for any future or other use.  WCCTAC and Consultant agree that, until final approval by 
WCCTAC, all data, plans, specifications, reports and other documents are confidential and will 
not be released to third parties without prior written consent of both parties. 
 
 9.2 Consultant’s Books and Records.  Consultant shall maintain any and all ledgers, 
books of account, invoices, vouchers, canceled checks, and other records or documents 
evidencing or relating to charges for services or expenditures and disbursements charged to 
WCCTAC under this Agreement for a minimum of 3 years, or for any longer period required by 
law, from the date of final payment to the Consultant to this Agreement.  
 
 9.3 Inspection and Audit of Records.  Any records or documents that Section 9.2 of 
this Agreement requires Consultant to maintain shall be made available for inspection, audit, 
and/or copying at any time during regular business hours, upon oral or written request of 
WCCTAC.  Under California Government Code Section 8546.7, if the amount of public funds 
expended under this Agreement exceeds $10,000.00, the Agreement shall be subject to the 
examination and audit of the State Auditor, at the request of WCCTAC or as part of any audit of 
WCCTAC, for a period of 3 years after final payment under the Agreement. 
 
Section 10 MISCELLANEOUS PROVISIONS. 
 
 10.1 Attorneys’ Fees.  If a party to this Agreement brings any action, including an 
action for declaratory relief, to enforce or interpret the provision of this Agreement, the 
prevailing party shall be entitled to reasonable attorneys’ fees in addition to any other relief to 
which that party may be entitled.  The court may set such fees in the same action or in a separate 
action brought for that purpose. 
 
 10.2 Dispute Resolution.  If any dispute arises between the Parties that cannot be 
settled after engaging in good faith negotiations, WCCTAC and Consultant agree to resolve the 
dispute in accordance with the following: 
 
  10.2.1 Each party will designate a senior management or executive level 
representative to negotiate the dispute.  Through good faith negotiations, the representatives will 
attempt to resolve the dispute by any means within their authority.   
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  10.2.2 If the dispute remains unresolved after fifteen (15) days of good faith 
negotiations, the Parties shall attempt to resolve the disagreement by mediation through a 
disinterested third person as mediator selected by both Parties.  Mediation will begin within 
thirty (30) days of the selection of this disinterested third party, and will end fifteen (15) days 
after commencement.  The Parties shall equally bear the costs of any mediator, and shall bear 
their own attorney’s fees for the mediation. 
 
  10.2.3 The alternative dispute resolution process in this section is a material 
condition to this Agreement and must be exhausted as an administrative remedy prior to either 
party initiating legal action.  This alternative dispute resolution process is not intended to nor 
shall be construed to change the time periods for filing a claim or action specified by 
Government Code Section 900, et. seq.  
 
 10.3 Venue.   In the event that either party brings any action against the other under 
this Agreement, the parties agree that trial of such action shall be vested exclusively in the state 
courts of California in the County of Contra Costa or in the United States District Court for the 
Northern District of California. 
 
 10.4 Severability.  If a court of competent jurisdiction finds or rules that any provision 
of this Agreement is invalid, void, or unenforceable, the provisions of this Agreement not so 
adjudged shall remain in full force and effect.  The invalidity in whole or in part of any provision 
of this Agreement shall not void or affect the validity of any other provision of this Agreement. 
 
 10.5 No Implied Waiver of Breach.  The waiver of any breach of a specific provision 
of this Agreement does not constitute a waiver of any other breach of that term or any other term 
of this Agreement. 
 
 10.6 Successors and Assigns.  The provisions of this Agreement shall inure to the 
benefit of and shall apply to and bind the successors and assigns of the parties. 
 
 10.7 Use of Recycled Products.  Consultant shall prepare and submit all reports, 
written studies and other printed material on recycled paper to the extent it is available at equal 
or less cost than virgin paper. 
 
 10.8 Conflict of Interest.  Consultant may serve other clients, but none whose 
activities within the corporate limits of WCCTAC or whose business, regardless of location, 
would place Consultant in a “conflict of interest,” as that term is defined in the Political Reform 
Act, codified at California Government Code Section 81000 et seq.   
 
Consultant shall not employ any WCCTAC official in the work performed pursuant to this 
Agreement.  No officer or employee of WCCTAC shall have any financial interest in this 
Agreement that would violate California Government Code Sections 1090 et seq.  Consultant 
hereby warrants that it is not now, nor has it been in the previous 12 months, an employee, agent, 
appointee, or official of WCCTAC.  If Consultant was an employee, agent, appointee, or official 
of WCCTAC in the previous twelve months, Consultant warrants that it did not participate in any 
manner in the forming of this Agreement.  Consultant understands that, if this Agreement is 
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made in violation of Government Code § 1090 et seq., the entire Agreement is void and 
Consultant will not be entitled to any compensation for services performed pursuant to this 
Agreement, including reimbursement of expenses, and Consultant will be required to reimburse 
WCCTAC for any sums paid to the Consultant.  Consultant understands that, in addition to the 
foregoing, it may be subject to criminal prosecution for a violation of Government Code § 1090 
and, if applicable, will be disqualified from holding public office in the State of California. 
 
 10.9 Solicitation.  Consultant agrees not to solicit business at any meeting, focus 
group, or interview related to this Agreement, either orally or through any written materials. 
 
 10.10 Contract Administration.  This Agreement shall be administered by WCCTAC 
Executive Director, or his designee, identified as ___________________________ ("Contract 
Administrator").  All correspondence shall be directed to or through the Contract Administrator. 
 
 10.10 Notices.  Any written notice to Consultant shall be sent to:   

 

[INSERT CONSULTANT CONTACT INFORMATION HERE] 

Any written notice to WCCTAC shall be sent to: 
 
 John Nemeth,       Benjamin T. Reyes II, 
 Executive Director     General Counsel 
 WCCTAC      Meyers Nave 
 6333 Potrero Avenue, Suite 100       with a copy to  555 12th Street, Suite 1500 
 El Cerrito, CA  94530     Oakland, CA  94607 
 
 
 10.11 Professional Seal.  Where applicable in the determination of the contract 
administrator, the first page of a technical report, first page of design specifications, and each 
page of construction drawings shall be stamped/sealed and signed by the licensed professional 
responsible for the report/design preparation.  The stamp/seal shall be in a block entitled "Seal 
and Signature of Registered Professional with report/design responsibility," as in the following 
example. 
 

 
 

 
 
 
_________________________________________ 
Seal and Signature of Registered Professional with 
report/design responsibility. 

 
 

 
 10.12 Integration.  This Agreement, including the scope of work attached hereto and 
incorporated herein as Exhibits A, B, [[and]C [, and D]] [ENSURE THAT THE CORRECT 
EXHIBITS ARE LISTED] represents the entire and integrated agreement between WCCTAC 
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and Consultant and supersedes all prior negotiations, representations, or agreements, either 
written or oral. 
 
 Exhibit A Scope of Services 
 Exhibit B Payment Schedule 
 Exhibit C Public Works Requirements [DELETE IF NOT APPLICABLE] 
 Exhibit [C or D] Expenses [DELETE IF NOT APPLICABLE] 
 
 10.13 Counterparts.  This Agreement may be executed in multiple counterparts, each 
of which shall be an original and all of which together shall constitute one agreement. 
 
The Parties have executed this Agreement as of the Effective Date. 
 
 
WCCTAC      CONSULTANT 
 
 
____________________________   ______________________________ 
JOHN NEMETH, EXECUTIVE DIRECTOR [NAME / TITLE]  
       
 
APPROVED AS TO FORM: 
 
 
____________________________ 
KRISTOPHER J. KOKOTAYLO, GENERAL COUNSEL 
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EXHIBIT A 

 

SCOPE OF SERVICES 

 
. 
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EXHIBIT B 

 

COMPENSATION SCHEDULE 
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EXHIBIT C 

 

PROVISIONS REQUIRED FOR PUBLIC WORKS CONTRACTS 

PURSUANT TO CALIFORNIA LABOR CODE SECTION 1720 ET SEQ. 

 
HOURS OF WORK:   
 
A. In accordance with California Labor Code Section 1810, 8 hours of labor in performance 
of the services described in Exhibit A shall constitute a legal day’s work under this contract.   
 
B. In accordance with California Labor Code Section 1811, the time of service of any 
worker employed in performance of the services described in Exhibit A is limited to eight hours 
during any one calendar day, and forty hours during any one calendar week, except in 
accordance with California Labor Code Section 1815, which provides that work in excess of 
eight hours during any one calendar day and forty hours during any one calendar week is 
permitted upon compensation for all hours worked in excess of eight hours during any one 
calendar day and forty hours during any one calendar week at not less than one-and-one-half 
times the basic rate of pay.   
 
C. The Consultant and its subcontractors shall forfeit as a penalty to WCCTAC $25 for each 
worker employed in the performance of the services described in Exhibit A for each calendar day 
during which the worker is required or permitted to work more than 8 hours in any one calendar 
day, or more than 40 hours in any one calendar week, in violation of the provisions of California 
Labor Code Section 1810 and following. 
 
WAGES: 
 
A. In accordance with California Labor Code Section 1773.2, WCCTAC has determined the 
general prevailing wages in the locality in which the services described in Exhibit A are to be 
performed for each craft or type of work needed to be as published by the State of California 
Department of Industrial Relations, Division of Labor Statistics and Research, a copy of which is 
on file with WCCTAC and shall be made available on request.  The Consultant and 
subcontractors engaged in the performance of the services described in Exhibit A shall pay no 
less than these rates to all persons engaged in performance of the services described in Exhibit A. 
 

B. In accordance with Labor Code Section 1775, the Consultant and any subcontractors 
engaged in performance of the services described in Exhibit A shall comply Labor 
Code Section 1775, which establishes a penalty of up to $50 per day for each worker 
engaged in the performance of the services described in Exhibit A that the Consultant 
or any subcontractor pays less than the specified prevailing wage.  The amount of such 
penalty shall be determined by the Labor Commissioner and shall be based on 
consideration of the mistake, inadvertence, or neglect of the Consultant or 
subcontractor in failing to pay the correct rate of prevailing wages, or the previous 
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record of the Consultant or subcontractor in meeting applicable prevailing wage 
obligations, or the willful failure by the Consultant or subcontractor to pay the correct 
rates of prevailing wages.  A mistake, inadvertence, or neglect in failing to pay the 
correct rate of prevailing wages is not excusable if the Consultant or subcontractor had 
knowledge of their obligations under the California Labor Code.  The Consultant or 
subcontractor shall pay the difference between the prevailing wage rates and the 
amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the prevailing wage rate.  If a subcontractor worker engaged 
in performance of the services described in Exhibit A is not paid the general prevailing 
per diem wages by the subcontractor, the Consultant is not liable for any penalties 
therefore unless the Consultant had knowledge of that failure or unless the Consultant 
fails to comply with all of the following requirements: 

 
1.   The contract executed between the Consultant and the subcontractor for the 

performance of part of the services described in Exhibit A shall include a copy 
of the provisions of California Labor Code Sections 1771, 1775, 1776, 1777.5, 
1813, and 1815. 

 
2. The Consultant shall monitor payment of the specified general prevailing rate of per diem 
wages by the subcontractor by periodic review of the subcontractor’s certified payroll records. 
 
3. Upon becoming aware of a subcontractor’s failure to pay the specified prevailing rate of 
wages, the Consultant shall diligently take corrective action to halt or rectify the failure, 
including, but not limited to, retaining sufficient funds due the subcontractor for performance of 
the services described in Exhibit A. 
 
4.  Prior to making final payment to the subcontractor, the Consultant shall obtain an 
affidavit signed under penalty of perjury from the subcontractor that the subcontractor has paid 
the specified general prevailing rate of per diem wages for employees engaged in the 
performance of the services described in Exhibit A and any amounts due pursuant to California 
Labor Code Section 1813. 
 

C. In accordance with California Labor Code Section 1776, the Consultant and each 
subcontractor engaged in performance of the services described in Exhibit A shall keep 
accurate payroll records showing the name, address, social security number, work, 
straight time and overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee employed in 
performance of the services described in Exhibit A.  Each payroll record shall contain 
or be verified by a written declaration that it is made under penalty of perjury, stating 
both of the following: 

 
1.  The information contained in the payroll record is true and correct. 
 

2. The employer has complied with the requirements of Sections 1771, 1811, and 
1815 for any work performed by the employer’s employees on the public works 
project. 
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The payroll records required pursuant to California Labor Code Section 1776 shall be 

certified and shall be available for inspection by the Owner and its authorized 
representatives, the Division of Labor Standards Enforcement, the Division of 
Apprenticeship Standards of the Department of Industrial Relations and shall 
otherwise be available for inspection in accordance with California Labor Code 
Section 1776. 

 
D. In accordance with California Labor Code Section 1777.5, the Consultant, on behalf of 

the Consultant and any subcontractors engaged in performance of the services 
described in Exhibit A, shall be responsible for ensuring compliance with California 
Labor Code Section 1777.5 governing employment and payment of apprentices on 
public works contracts. 

 
E. In case it becomes necessary for the Consultant or any subcontractor engaged in 
performance of the services described in Exhibit A to employ for the services described in 
Exhibit A any person in a trade or occupation  (except executive, supervisory, administrative, 
clerical, or other non-manual workers as such) for which no minimum wage rate has been 
determined by the Director of the Department of Industrial Relations, the Consultant shall pay 
the minimum rate of wages specified therein for the classification which most nearly corresponds 
to services described in Exhibit A to be performed by that person. The minimum rate thus 
furnished shall be applicable as a minimum for such trade or occupation from the time of the 
initial employment of the person affected and during the continuance of such employment. 
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EXHIBIT [C OR D] 

 

REIMBURSABLE EXPENSES 

2660944.1  
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Restricted Grant Agreement Between Caltrans and WCCTAC 
Full document with attachments available on WCCTAC’s website:  www.wcctac.org  

 

http://www.wcctac.org/
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6333 Potrero Avenue, Suite 100, El Cerrito CA 94530 
Phone: 510.210.5930 ~ www.wcctac.org 

 

 
 

El Cerrito 
 
 
 
 
 
 

Hercules 
 
 
 
 
 
 

Pinole 
 
 
 
 
 
 

Richmond 
 
 
 
 
 
 

San Pablo 
 
 
 
 
 
 
Contra Costa 

County 
 
 
 
 
 
 

AC Transit 
 
 
 
 
 
 

BART 
 
 
 
 
 
 

WestCAT 
 

 

D. Exceptions to the WCCTAC Sample Professional Services 
Contract Form 

 

 

☐ Not applicable. The prime proposer has no requested changes. 

 
Contract Reference 
(Section / Paragraph 
/ etc.) 

Relevant Provisions Requested Action 

 1.  

 2.  

 3.  

 4.  

 5.  

 6.  

 7.  

 8.  

 9.  

 10.  
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E. Levine Act Statement 
***PRIME PROPOSER AND SUBCONSULTANTS/SUBCONTRACTORS MUST SUBMIT A 

SIGNED LEVINE ACT STATEMENT*** 

California Government Code § 84308, commonly referred to as the “Levine Act,” precludes an officer of a local 
government agency from participating in the award of a contract if he or she receives any political contributions 
totaling more than $250 in the 12 months preceding the pendency of the contract award, and for three months 
following the final decision, from the person or company awarded the contract. This prohibition applies to 
contributions to the officer, or received by the officer on behalf of any other officer, or on behalf of any candidate 
for office or on behalf of any committee. 

WCCTAC’s Commissioners and their alternates as of the date of this RFP are as follows: 

Jovanka Beckles/H.E. Christian Peeples (AC Transit) Rita Xavier/ Abel Pineda (City of San Pablo) 
John Gioia / Federal Glover (Contra Costa County Board of Supervisors) Chris Kelly/Dion Bailey (City of Hercules) 
Maureen Powers/Aleida Adrino-Chavez (WestCAT) Tom Butt/ (City of Richmond) 
Lateefa Simon/Mark Foley (BART) Eduardo Martinez/ (City of Richmond) 
Paul Fadelli/Gabriel Quinto (City of El Cerrito) Demnlus Johnson III (City of Richmond) 
Norma Martinez-Rubin/Devin Murphy (City of Pinole)  
  

1. Have you or your company, or any agent on behalf of you or your company, made any political 
contributions of more than $250 to any WCCTAC Commissioners or alternate in the 12 months 
preceding the date of the issuance of this RFP?  

___ YES ___ NO 

If yes, please identify the Commissioner or alternate:  _______________________________________  

 

2. Do you or your company, or any agency on behalf of you or your company, anticipate or plan to 
make any political contributions of more than $250 to any WCCTAC Commissioners or alternate 
in the three months following the award of the contract?  

___ YES ___ NO 

If yes, please identify the Commissioner or alternate:  _______________________________________  

Answering yes to either of the two questions above does not preclude WCCTAC from awarding a contract to 
your firm. It does, however, preclude the identified Commissioner or alternate from participating in the 
contract award process for this contract. 

   
DATE  AUTHORIZED SIGNATURE 

   

  NAME AND TITLE 

   

  COMPANY NAME 

   

  COMPANY ADDRESS 
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F. Insurance Requirement Form 
Part A: 

Minimum Insurance Coverages – The selected consultant shall, at its own expense, 
obtain and maintain in effect at all times the type and amount of insurance set forth in 
WCCTAC’s Sample Professional Services Contract contained in Appendix C.  

 
 

By signing below, you acknowledge and agree to provide the required certificate of insurance 
providing verification of the minimum insurance requirements listed in WCCTAC’ Sample 
Professional Services Contract, in the manner required by therein, except for such requirements 
identified in Part B. 

Authorized Signature 

 

 

Name and Title  

Company Name  

Date 

 

 

 

NOTE: If you are unable to satisfy the required minimum insurance coverages listed above in 
WCCTAC’ Sample Professional Services Contract, submit Part B to a request for exception to the 
appropriate insurance requirement(s) and submit with the proposal. If such objections are not 
brought to WCCTAC’s attention in a timely manner, compliance with the insurance requirements 
will be assumed. 
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Part B: 

Insurance Exception Request – For any item not checked “Yes” in Part A, identify the 
specific insurance provision for which an exception is being sought and the requested 
revision(s) in the table below.  

Insurance Provision Insurance Exception 
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G. Public Contract Code 
***PRIME PROPOSER AND SUBCONSULTANTS/SUBCONTRACTORS MUST SUBMIT A 

SIGNED PUBLIC CONTRACT CODE STATEMENT*** 

 

Public Contract Code Section 10285.1 Statement 

 

In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the 
proposer hereby declares under penalty of perjury under the laws of the State of California 
that the proposer 
 

has ____   not ____ 

been convicted within the preceding three years of any offenses referred to in that section, 
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of 
any state or Federal antitrust law in connection with the bidding upon, award of, or 
performance of, any public works contract, as defined in Public Contract Code Section 1101, 
with any public entity, as defined in Public Contract Code Section 1100, including the 
Regents of the University of California or the Trustees of the California State University. 
The term “proposer” is understood to include any partner, member, officer, director, 
responsible managing officer, or responsible managing employee thereof, as referred to in 
Section 10285.1. 

 

Note:  The proposer must place a check mark after “has” or “has not” in one 
of the blank spaces provided. The above Statement is part of the 
proposal. Signing this proposal on the signature portion thereof shall also 
constitute signature of this Statement. Proposers are cautioned that 
making a false certification may subject the certifier to criminal 
prosecution. 

 

 

Public Contract Code Section 10162 Questionnaire 

In accordance with Public Contract Code Section 10162, the proposer shall complete, under 
penalty of perjury, the following questionnaire: 

Has the proposer, any officer of the proposer, or any employee of the 
proposer who has a proprietary interest in the proposer, ever been 
disqualified, removed, or otherwise prevented from bidding on, or 
completing a federal, state, or local government project because of a 
violation of law or a safety regulation? 

Yes _____   No _____  

If the answer is yes, explain the circumstances in the following space: 
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Public Contract Code 10232 Statement 

In accordance with Public Contract Code Section 10232, the proposer, hereby states 
under penalty of perjury, that no more than one final unappealable finding of 
contempt of court by a federal court has been issued against the proposer within the 
immediately preceding two year period because of the proposer’s failure to comply 
with an order of a federal court which orders the proposer to comply with an order of 
the National Labor Relations Board. 

 

Note: The above Statement and Questionnaire are part of the proposal. Signing 
this proposal on the signature portion thereof shall also constitute 
signature of this Statement and Questionnaire. Proposers are cautioned 
that making a false certification may subject the certifier to criminal 
prosecution. 

 

By my signature on this proposal I certify, under penalty of perjury under the laws of 
the State of California, that the foregoing questionnaire and statements of the Public 
Contract Code Sections 10162, 10232 and 10285.1 are true and correct and that the 
proposer has complied with the requirements of Section 8103 of the Fair Employment 
and Housing Commission Regulations (Chapter 5, Title 2 of the California 
Administrative Code.) By my signature on this proposal I further certify, under 
penalty of perjury under the laws of the State of California and the United States of 
America, that the Noncollusion Affidavit required under Title 23 United States Code, 
Section 112 and Public Contract Code Section 7106; and the Title 49 Code of Federal 
Regulations, Part 29 Debarment and Suspension Certification are true and correct. 

 

 
    

DATE  AUTHORIZED SIGNATURE 

   

 

  NAME AND TITLE 

   

 

  COMPANY NAME 

   

 

  COMPANY ADDRESS 
2945918.1  
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